

## TABLE OF CONTENTS

### FALL CREEK EVALUATION STUDY FINAL REPORT TABLE OF CONTENTS

	<u>Page</u>
Executive Summary .....	ES-1
Project Background and Need.....	ES-1
Construction and Project Considerations .....	ES-9
Risk Management.....	ES-11
Geotechnical Exploration Program.....	ES-12
Flow Augmentation System.....	ES-12
Decision Screening.....	ES-15
Preliminary Opinion of Probable Cost.....	ES-20
Preliminary Project Schedule .....	ES-20
Conclusions and Recommendations .....	ES-24
1. Introduction .....	1-1
1.1 Project Background .....	1-1
1.2 Project Scope and Objectives .....	1-3
1.3 Report Organization .....	1-4
1.4 Abbreviations.....	1-5
1.5 Common Tunnel System Terminology .....	1-8
2. Regional Geology and Hydrogeology.....	2-1
2.1 Topography .....	2-1
2.2 Soils.....	2-4
2.3 Bedrock .....	2-6
2.4 Seismic Zone Considerations.....	2-13
2.5 Hydrogeology .....	2-13
2.5.1 City Well Fields .....	2-17
2.5.2 Private Wells .....	2-19

**TABLE OF CONTENTS**

3.	Fall Creek/White River Tunnel .....	3-1
3.1	Tunnel Volume .....	3-1
3.2	Tunnel Alternatives.....	3-2
3.2.1	Route Alternatives.....	3-3
3.3	Tunnel Diameter.....	3-10
3.4	Tunnel Hydraulics and Operational Considerations .....	3-11
3.5	Tunnel Depth Alternatives .....	3-13
3.6	Tunnel Shafts .....	3-16
3.6.1	Primary Working Shaft .....	3-18
3.6.2	Intermediate Working Shafts.....	3-23
3.6.3	TBM Retrieval Shaft.....	3-25
3.7	Geotechnical Design Considerations.....	3-26
3.8	Groundwater Impact Considerations .....	3-28
3.9	Contaminated Material Considerations.....	3-30
4.	Deep Tunnel Pump Station .....	4-1
4.1	General Facility Requirements .....	4-1
4.2	Preliminary Design and Operating Considerations .....	4-2
4.3	Pump Configuration Alternatives .....	4-4
4.3.1	Alternative 1 – Single-Stage Pumps.....	4-6
4.3.2	Alternative 2 – Two-Stage Pumps.....	4-7
4.3.3	Alternatives Comparison .....	4-11
4.4	Additional Pump Station Equipment .....	4-11
5.	Consolidation Sewers and Drop Shafts.....	5-1
5.1	Combined Sewer Outfall Flows .....	5-1
5.2	Consolidated Sewer and Drop Shaft Plan .....	5-6
5.2.1	Methodology for Combining Sewers .....	5-6
5.2.2	Drop Shaft Considerations .....	5-8
5.2.2.1	Plunge Drop Shafts .....	5-10
5.2.2.2	Vortex Drop Shafts .....	5-10
5.2.2.3	Drop Shaft Locations.....	5-14

## TABLE OF CONTENTS

5.2.3	Consolidation Sewer Construction Considerations .....	5-14
5.3	Site Access.....	5-27
5.4	Pipe Design Considerations .....	5-29
6.	Connection Tunnels .....	6-1
6.1	Methodology for Determining Connection Tunnel Locations .....	6-1
6.2	Connection Tunnel Considerations.....	6-2
6.3	Connection Tunnel Sizes.....	6-3
6.4	Connection Tunnel Layout Near Working and Retrieval Shafts....	6-7
7.	Construction Considerations .....	7-1
7.1	Safety .....	7-1
7.2	Main Tunnel Construction.....	7-1
7.2.1	Excavation, Support and Lining .....	7-2
7.3	Connection Tunnel Construction .....	7-6
7.3.1	Excavation, Support and Lining of Rock Connection Tunnels (Adits) .....	7-6
7.3.2	Excavation, Support and Lining of Soft Ground Connection Tunnels .....	7-7
7.4	Shaft Construction.....	7-10
7.4.1	Excavation, Support and Lining .....	7-10
7.4.2	Main Tunnel Working, Retrieval, Intermediate Working and Deep Tunnel Pump Station Shafts .....	7-11
7.4.3	Soft Ground Tunnel Working and Retrieval Shafts .....	7-12
7.4.4	Drop Shafts and Access Shafts .....	7-14
7.5	Power Availability .....	7-18
7.6	Handling and Disposal of Tunnel and Shaft Spoils.....	7-19
7.7	Handling, Treatment and Discharge of Tunnel Water.....	7-19
7.8	Protection of Existing Structures .....	7-20

## TABLE OF CONTENTS

8	Project Considerations .....	8-1
8.1	Community Outreach and Coordination.....	8-1
8.1.1	Traffic .....	8-4
8.1.2	Noise .....	8-5
8.1.3	Lighting .....	8-6
8.2	Wetlands and Floodplain Areas .....	8-6
8.3	Parks, Greenways, and Historic Structures.....	8-7
8.4	Odor Control Facilities.....	8-7
8.5	Environmental Impact Considerations.....	8-10
8.5.1	Phase I Environmental Assessment .....	8-10
8.5.2	Management of Contaminated Soils and Groundwater.....	8-11
8.6	Proposed Easement and Acquisition Plan .....	8-12
8.7	Permits.....	8-13
8.8	Contracting Goals .....	8-15
8.9	Tunnel Operation and Maintenance.....	8-17
8.10	Tunnel Lining/Concrete Delivery Options .....	8-18
9.	Risk Management .....	9-1
9.1	Technical Risk Management.....	9-3
9.2	Contractual Risk Management .....	9-5
9.3	Socio-Economic Risk Management.....	9-6
9.4	Preliminary Risk Registry for Fall Creek/White River Tunnel Project .....	9-6
10.	Geotechnical Exploration Program.....	10-1
10.1	Phase 1 .....	10-1
10.2	Phases 2 and 3 .....	10-9
10.3	Geotechnical Data and Baseline Reporting Requirements .....	10-9
11.	Belmont AWT Effluent Pump Station .....	11-1
11.1	Flow Rates .....	11-1

## TABLE OF CONTENTS

11.2	Belmont AWT Effluent Pump Station .....	11-3
11.2.1	Site Selection Considerations .....	11-4
11.2.2	Pump Types.....	11-9
11.2.3	Pump Station Layout.....	11-10
11.2.4	Pump Station Structure .....	11-12
11.2.5	Piping .....	11-15
11.2.6	Controls Considerations.....	11-16
12.	Force Main Alternatives .....	12-1
12.1	Force Main Alternatives .....	12-1
12.2	Water Reuse .....	12-14
12.3	Design Considerations .....	12-14
12.3.1	Pipe Materials and Specifications.....	12-16
12.4	Construction Considerations .....	12-17
12.4.1	White River Crossing/Interstate Crossings .....	12-17
12.4.2	Topography .....	12-17
12.4.3	Environmental Impacts .....	12-17
12.4.4	Property Owners/Easements.....	12-18
12.4.5	Utility Relocations .....	12-18
12.5	Operation and Maintenance.....	12-18
13.	Outfall Structures .....	13-1
13.1	Alternatives .....	13-1
13.1.1	Cascade Structures .....	13-1
13.1.1.1	Stair-Step Cascade Aerator Structure .....	13-3
13.1.1.2	Side-Stream Cascade Aerator Structure .....	13-3
13.1.1.3	Side-Stream Cascade Aerator Alternative .....	13-6
13.1.2	Constructed Wetlands .....	13-6
13.2	Fall Creek Outfall Structures .....	13-9
13.2.1	Cascade Aerator Preliminary Sizing.....	13-9
13.2.1.1	Stair-Step Cascade Aerator Structure .....	13-9

## TABLE OF CONTENTS

13.2.1.2	Side-Stream Cascade Aerator Structure and Alternative Structure .....	13-10
13.2.2	Cascade Aerator Structure with Small Constructed Wetland .....	13-10
13.2.3	Side-Stream Cascade Aerator Structure Downstream of Keystone Dam.....	13-15
13.3	Pogues Run and Pleasant Run Outfall Structures .....	13-16
13.3.1	Cascade Structures.....	13-21
13.3.1.1	Stair-Step Cascade Aerator Structure .....	13-21
13.3.1.2	Side-Stream Cascade Aerator Structure .....	13-22
13.3.1.3	Alternative Side-Stream Cascade Aerator Structure.....	13-22
13.3.1.4	Cascade Aerator Structure with Constructed Wetland .....	13-25
13.4	Future Design and Construction Considerations.....	13-25
13.5	Operations and Maintenance .....	13-27
14.	Preliminary Opinion of Probable Costs .....	14-1
14.1	Preliminary Cost Development Methodology .....	14-1
14.2	Fall Creek/White River Tunnel Project .....	14-2
14.2.1	West Alignment Alternative.....	14-6
14.2.2	Central Alignment Alternative .....	14-7
14.2.3	East Alignment Alternative.....	14-9
14.2.4	Fall Creek/White River Tunnel Project Cost Summary .....	14-11
14.2.5	Working and Retrieval Shafts .....	14-14
14.3	Flow Augmentation System.....	14-15
14.3.1	Belmont AWT Effluent Pump Station.....	14-15
14.3.2	Belmont Force Main .....	14-17
14.3.3	Fall Creek Outfall Structure Alternatives.....	14-18
14.3.4	Pogues Run and Pleasant Run Outfall Structure Alternatives.....	14-22

## **TABLE OF CONTENTS**

14.3.5	Flow Augmentation System Summary.....	14-25
15.	Decision Screening .....	15-1
15.1	Methodology .....	15-1
15.2	Criteria .....	15-2
15.3	Results of Screening .....	15-2
15.3.1	Tunnel Alignment.....	15-3
15.3.2	Working Shaft.....	15-3
15.3.3	Retrieval Shaft.....	15-6
15.3.4	Force Main .....	15-6
15.3.5	Fall Creek Outfall Structure.....	15-8
15.3.6	Pogues Run Outfall Structure.....	15-10
15.3.7	Pleasant Run Outfall Structure.....	15-13
16.	Preliminary Project Schedule .....	16-1
16.1	Preliminary Project Schedule .....	16-1
16.1.1	Fall Creek/White River Tunnel.....	16-1
16.1.2	Flow Augmentation System.....	16-4
16.2	Project Delivery Alternatives .....	16-5
16.2.1	Traditional Design-Bid-Build .....	16-6
16.2.2	Traditional Design-Bid-Build with Construction/ Program Manager.....	16-8
16.2.3	Engineering-Procurement-Construction or Design- Build .....	16-8
16.2.4	Construction Manager At-Risk .....	16-10
16.2.5	Assumed Implementation Approach for Preliminary Design.....	16-10
16.2.6	Number of Construction Contracts .....	16-10
17.	Conclusions and Recommendations.....	17-1
17.1	Conclusions.....	17-1
17.2	Recommendations.....	17-10

## **TABLE OF CONTENTS**

18. References.....	18-1
---------------------	------

## **TABLE OF CONTENTS**

### **Tables**

	<u>Page</u>
Table ES.1      Opinion of Probable Costs Summary – Fall Creek/ White River Tunnel Alternatives .....	ES-21
Table ES.2      Opinion of Probable Costs Summary – Flow Augmentation System .....	ES-22
Table ES.3      Preliminary Project Duration Summary.....	ES-24
Table ES.4      Opinion of Probable Costs Summary .....	ES-25
Table 2.1      Marion County Bedrock Stratigraphy to the Silurian System .....	2-8
Table 3.1      CSO Volume at Various Percent Capture .....	3-1
Table 3.2      Main Tunnel Finished Diameters.....	3-10
Table 4.1      Deep Tunnel Pump Station Hydraulic Summary .....	4-3
Table 4.2      Preliminary Design Criteria Alternative 1 – Single-Stage Pumps .....	4-6
Table 4.3      Preliminary Design Criteria Alternative 2 – Two-Stage Pumps .....	4-9
Table 4.4      Deep Tunnel Pump Station Alternatives Comparison.....	4-11
Table 5.1      CSO Outfall Consolidation.....	5-2
Table 5.2      Existing CSO Outfall Information.....	5-5
Table 5.3      Consolidation Sewer and Drop Shaft Summary .....	5-26
Table 6.1      West Alignment Connection Tunnels.....	6-4
Table 6.2      Central Alignment Connection Tunnels .....	6-5
Table 6.3      East Alignment Connection Tunnels.....	6-6
Table 7.1      Construction Methods.....	7-17

## **TABLE OF CONTENTS**

### **Tables (cont'd)**

Table 8.1	Non-Public Rights-of-Way Required for Tunnel Construction.....	8-13
Table 9.1	Summary of Potential Technical Risks and Mitigation Options .....	9-3
Table 9.2	Summary of Potential Contractual Risks and Mitigation Options .....	9-5
Table 10.1	Phase 1 Boring Schedule .....	10-5
Table 10.2	Phase 1 Sampling and Testing Schedule .....	10-7
Table 11.1	Belmont AWT Effluent Pump Station Preliminary Design Criteria.....	11-4
Table 11.2	Belmont AWT Effluent Pump Station Pump Design/Operation Considerations .....	11-10
Table 12.1	Summary of Pipe Lengths for Alternatives .....	12-11
Table 12.2	Comparison of Lengths of Pipes by Types of Ground Cover....	12-12
Table 12.3	Summary of Construction and Pumping Cost.....	12-15
Table 14.1	West Alignment Alternative .....	14-6
Table 14.2	Opinion of Probable Costs – West Alignment Alternative.....	14-7
Table 14.3	Central Alignment Alternative .....	14-8
Table 14.4	Opinion of Probable Costs – Central Alignment Alternative .....	14-9
Table 14.5	East Alignment Alternative .....	14-10
Table 14.6	Opinion of Probable Costs – East Alignment Alternative.....	14-11
Table 14.7	Opinion of Probable Costs Summary – Fall Creek/White River Tunnel Alternatives .....	14-12
Table 14.8	Comparative Estimated Construction Cost of Working and Retrieval Shaft Alternatives .....	14-15

## **TABLE OF CONTENTS**

### **Tables (cont'd)**

Table 14.9	Opinion of Probable Costs – Belmont AWT Effluent Pump Station .....	14-16
Table 14.10	Opinion of Probable Costs – Belmont Force Main.....	14-18
Table 14.11	Opinion of Probable Costs – Stair-Step Cascade Aerator Structure .....	14-19
Table 14.12	Opinion of Probable Costs – Side-Stream Cascade Aerator Structure .....	14-20
Table 14.13	Opinion of Probable Costs – Side-Stream Cascade Aerator Structure with Small Constructed Wetland .....	14-21
Table 14.14	Opinion of Probable Costs – Large Rocks with Small Constructed Wetland Area .....	14-22
Table 14.15	Opinion of Probable Costs – Stair-Step Cascade Aerator Structure .....	14-23
Table 14.16	Opinion of Probable Costs – Side-Stream Cascade Aerator Structure .....	14-24
Table 14.17	Opinion of Probable Costs – Side-Stream Cascade Aerator Structure Alternative .....	14-25
Table 14.18	Opinion of Probable Costs Summary – Flow Augmentation System .....	14-26
Table 14.19	Opinion of Probable Costs Summary – Flow Augmentation System .....	14-27
Table 16.1	Fall Creek Evaluation Study Report Preliminary Project Schedule .....	16-2
Table 16.2	Fall Creek/White River Tunnel Preliminary Project Duration Summary.....	16-3
Table 16.3	Flow Augmentation System Preliminary Project Duration Summary.....	16-5
Table 16.4	Fall Creek/White River Tunnel Estimated Construction Contracts .....	16-11

## TABLE OF CONTENTS

### Figures

	<u>Page</u>
Figure ES.1 Proposed Tunnel Alignment Alternatives.....	ES-2
Figure ES.2 Fall Creek/ White River Tunnel Illustrative Representation .....	ES-5
Figure ES.3 Deep Tunnel Pump Station Illustrative Representation .....	ES-8
Figure ES.4 Flow Augmentation System Illustrative Representation.....	ES-13
Figure ES.5 Belmont AWT Effluent Pump Station Illustrative Representation .....	ES-14
Figure ES.6 Preferred Fall Creek/ White River Tunnel System Alternative.....	ES-17
Figure ES.7 Preferred Force Main Route for Flow Augmentation System ..	ES-18
 Figure 1.1 Fall Creek and White River CSO Outfalls.....	1-2
 Figure 2.1 Location Topography of Tunnel Excavation Area.....	2-2
Figure 2.2 Physiographic Divisions in Marion County and Proposed Tunnel Alignment Alternatives .....	2-3
Figure 2.3 Geology and Topography of the Pre-Wisconsin Surface in Marion County .....	2-5
Figure 2.4 Geology and Topography of the Bedrock Surface in Marion County .....	2-11
Figure 2.5 Preliminary Geologic Profile .....	2-12
Figure 2.6 Potentiometric Surface and Hydrogeologic Setting of the Shallow Aquifer in Marion County .....	2-15
Figure 2.7 Tunnel Excavation Area Wellfields and High Capacity Wells .....	2-18
 Figure 3.1 Proposed Tunnel Alignment Alternatives.....	3-4
Figure 3.2 Proposed Tunnel Alignment West Alternative .....	3-5
Figure 3.3 Proposed Tunnel Alignment Central Alternative .....	3-6
Figure 3.4 Proposed Tunnel Alignment East Alternative .....	3-7
Figure 3.5 Conceptual Tunnel Profile .....	3-17

## TABLE OF CONTENTS

### Figures (cont'd)

Figure 4.1	Proposed Deep Tunnel Pump Station Mechanical Process Schematic Alternative 1 .....	4-8
Figure 4.2	Proposed Deep Tunnel Pump Station Mechanical Process Schematic Alternative 2 .....	4-10
Figure 5.1	Typical Plunge Drop Structure.....	5-11
Figure 5.2	Typical Vortex Drop Structure .....	5-12
Figure 5.3	Typical Vortex Inlet Configurations.....	5-13
Figure 5.4	Drop Shaft Locations .....	5-15
Figure 10.1	Proposed Phase 1 Geotechnical Exploration Program.....	10-3
Figure 11.1	Proposed Belmont AWT Effluent Pump Station Alternatives Site Plan .....	11-5
Figure 11.2	Proposed Belmont AWT Effluent Pump Station Alternative 1 Site Plan .....	11-7
Figure 11.3	Proposed Belmont AWT Effluent Pump Station Alternative 2 Site Plan .....	11-8
Figure 11.4	Trench Style Pump Station.....	11-11
Figure 11.5	Proposed Belmont AWT Effluent Pump Station Building Plan .....	11-13
Figure 11.6	Proposed Belmont AWT Effluent Pump Station Building Section .....	11-14
Figure 11.7	Proposed P&ID Belmont AWT Effluent Pump Station .....	11-17
Figure 12.1	Proposed Belmont AWT Plant Force Main Alternative Routes Alternative 1 .....	12-2
Figure 12.2	Proposed Belmont AWT Plant Force Main Alternative Routes Alternative 4A .....	12-3

## TABLE OF CONTENTS

### Figures (cont'd)

Figure 12.3	Proposed Belmont AWT Plant Force Main Alternative Routes Alternative 4B .....	12-4
Figure 12.4	Proposed Belmont AWT Plant Force Main Alternative Routes Alternative 5A .....	12-5
Figure 12.5	Proposed Belmont AWT Plant Force Main Alternative Routes Alternative 5B .....	12-6
Figure 12.6	Proposed Belmont AWT Plant Force Main Alternative Routes Alternative 6 .....	12-7
Figure 13.1	Stair-Step Cascade Aeration Outfall Structure Plan and Section .....	13-4
Figure 13.2	Side-Stream Cascade Aeration Outfall Structure Plan and Section .....	13-5
Figure 13.3	Alternate Side-Stream Cascade Aeration Outfall Structure Plan and Section .....	13-7
Figure 13.4	Side Stream Cascade Aeration Outfall Structure Site Plan and Details .....	13-11
Figure 13.5	Combination of Wetlands and Outfalls .....	13-13
Figure 13.6	Combined Aeration Outfall Structure and Wetlands .....	13-14
Figure 13.7	Side-Stream Cascade Aeration Outfall Structure Downstream of Keystone Dam Site Plan.....	13-17
Figure 13.8	Side-Stream Cascade Aeration Outfall Structure Downstream of Keystone Dam Details .....	13-18
Figure 13.9	Proposed Pogues Run and Pleasant Run Outfall Structure Alternatives .....	13-19
Figure 13.10	Proposed Pogues Run Outfall Structure Emerson Avenue and I-70 .....	13-23
Figure 13.11	Proposed Pleasant Run Outfall Location Shadeland Avenue and 21 <sup>st</sup> Street.....	13-24

## **TABLE OF CONTENTS**

### **Figures (cont'd)**

Figure 14.1	Tunnel Project Probable Costs for 95 Percent Capture.....	14-13
Figure 14.2	Tunnel Project Probable Costs for 97 Percent Capture.....	14-14
Figure 15.1	Tunnel Alignment Alternatives Cost/Benefit Analysis .....	15-4
Figure 15.2	Working Shaft Alternatives Cost/Benefit Analysis .....	15-5
Figure 15.3	Retrieval Shaft Alternatives Cost/Benefit Analysis .....	15-7
Figure 15.4	Force Main Alternatives Cost/Benefit Analysis .....	15-9
Figure 15.5	Fall Creek Outfall Structure Alternatives Cost/Benefit Analysis.....	15-11
Figure 15.6	Pogues Run Outfall Structure Alternatives Cost/Benefit Analysis.....	15-12
Figure 15.7	Pleasant Run Outfall Structure Alternatives Cost/Benefit Analysis.....	15-14

## **TABLE OF CONTENTS**

### **APPENDICES**

- Appendix A – Documents Reviewed
- Appendix B – Geologic and Hydrogeologic Data
- Appendix C – Consolidation Sewer and Drop Shaft Location Plans
- Appendix D – Phase I Environmental Site Assessment Report
- Appendix E – Property Owners / Easement Requirements for Main Tunnel
- Appendix F – Indianapolis Water Top 100 Usage Customers
- Appendix G – Preliminary Force Main Alignments
- Appendix H – Preliminary Opinion of Probable Costs
- Appendix J – Decision Screening Process Data
- Appendix K – Preliminary Tunnel Alignment
- Appendix L – Indianapolis Parks – Greenway's Recommendation Proposal