Planned Projects Through March, 2010

Project Name	Project ID	Description	Location	Project Rep.	Phone	Approx. Letting Date	Construction Start	Approximate Cost Range
May, 2009								
Stadium Tunnel/Convention Center (Bid by State) CN/ INS	ST-25-067	Des. No. 0501088 Vertical Transportation Building, pedestrian and streetscape improvements on Capital Avenue. Includes Cultural Trail Extension from Maryland Street to South Street	Capital Avenue	Bill Chappell	327-4890	5/5/09	6/15/09	Over $10,000,000
Illinois Street from Washington to 16th Street (Bid by State) CN/INS	ST-25-066	Des. No. 0600443 Partial 3R Project (Resurfacing)	Illinois Street	Sherry Davis	327-8424	5/6/09	6/15/09	$1,000,001 - $2,500,000
Southeastern/Troy (Glenroy Village) STEP (PER-05A)	BL-33-053C	City's septic conversion program to eliminate failing septic systems/improve surface/groundwater problems.	N-Southeastern; S-Troy; E-Elizabeth; W-Sheridan	Bob Zieles	327-8431	5/14/09	6/29/09	$2,500,001 - $5,000,000
57th & College Ave. Intersection Improvements (Quote)	TS-11-009	New Traffic Signal	57th Street and College Avenue	Nathan Sheets	327-8481	5/14/09	6/15/09	Less than $100,000
Upper Pogues Run Stormwater Improvements - Picton and Elmhurst Drives Area	SD-21-001B	Stormwater Improvments in the vicinity of Picton and Elmhurst	Picton and Elmhurst	Julie Petree	327-2385	5/14/09	6/29/09	$1,000,001 - $2,500,000
Fountain Square Streetscape Phase 1 (Bid by State)	ST-32-004	Des. No. 0301160 Streetscape improvements including curbs, sidewalks, lighting, and fountains in the Shelby, Prospect, Virginia Avenue intersection	Shelby, Prospect & Virginia	Mauri Geisendorff	327-5252	5/14/09	7/1/09	$100,001 - $500,000
Raymond Street over Lick Creek (Quote)	BM-33-071	Concrete Deck Repair	5300 E. Raymond Street	Bill Chappell	327-4890	5/15/09	6/15/09	Less than $100,000
Prospect over Grassy Creek (Quote)	BM-35-026	Repair the damaged concrete deck and expansion joint	10500 E. Prospect Street	Bill Chappell	327-4890	5/15/09	7/1/09	Less than $100,000
Miscellaneous County Wide Stormwater Improvements (2008) - Phase II	SD-00-040B	MCM/MCI type projects in various locations throughout Marion County	Various locations throughout Marion County	David Clark	327-8720	5/21/09	7/6/09	$500,001 - $1,000,000
Northern Estates STEP	BL-17-005	Kenilworth Drive and Sylvan Road	Kenilworth Drive and Sylvan Road	Christina Bowers	327-8720	5/28/09	6/29/09	$100,001 - $500,000
								$25,702,041
June, 2009								
Epler/Meridian STEP (STEP Project)	BL-46-004C	STEP Project - (Homecroft Corridor Phase 1 of 2)	N-Epler; S-Brunswick; E-Meridian; W-Garden	Jayson Thorne	327-8720	6/11/09	7/25/09	$1,000,001 - $2,500,000
Highland Creek and White River Stormwater Improvements	SD-32-009	Stormwater relief project that will impact the Frog Hollow and adjacent neighborhoods	Troy, Meridian, Gimber, Highland Creek	Jayson Thorne	327-8720	6/11/09	7/25/09	$1,000,001 - $2,500,000
Banta/Southport STEP (SEP Project)	BL-46-004D	STEP Project - (Homecroft Corridor Phase 1 of 2)	Banta Road and Southport Road west of Meridian	Jayson Thorne	327-8720	6/11/09	7/15/09	$2,500,001 - $5,000,000

Planned Projects Through March, 2010

Project Name	Project ID	Description	Location	Project Rep.	Phone	Approx. Letting Date	Construction Start	Approximate Cost Range
Pendleton Pike & Shadeland Storm Sewer Improvements (Const & Inspec)-I	SD-20-003A	Upper Pogues Run Watershed local stormwater improvements. Existing stormwater systems evaluation and appropriate plans for system rehabilitation, repair, replacement and expansion. (Construction & Inspection Only)	42nd & Edmondson	David Clark	327-8720	6/11/09	7/23/09	$1,000,001 - $2,500,000
Fall Creek Partial Sewer Separation Pilot	CS-18-035	A field scale pilot project to be designed, constructed and monitored to confirm the results of a study to assess the ability of a natural sustainable system to treat stormwater.	Southwest intersection of College Avenue and Fall Creek Parkway	David Clark	327-8720	6/25/09	7/30/09	$100,001 - $500,000
Siphon at 10th & White River (Rehab/Upgrade) (PER 5B)	SI-24-102	The intent of the project is to rehabilitate each of the 3 42" barrels of the Siphon at 10th and White River.	W. 10th Street at White River (near V.A. hospital)	John Morgan	327-8053	6/25/09	8/10/09	$1,000,001 - $2,500,000
Basin 49 Manhole Rehabilitation Phase I	SS-07-002	Rehabilitation of manholes along Fall Creek	79th & Fall Creek	Mike Latos	327-8984	6/25/09	8/20/09	Less than $100,000
Cragmont/Brill STEP (PER-5B)	BL-46-004A	STEP Project - Homecroft Corridor Phase 1 of 2	N-Buck Creek Blvd & Little Buck Creek; S-Cragmont Drive; E-US 31; W-Meridian Street	Jayson Thorne	327-8720	6/25/09	8/1/09	$1,000,001 - $2,500,000
Edgewood/Shelby STEP (PER-5B)	BL-46-004B	STEP Project - Homecroft Corridor Phase 1 of 2	N-Edgewood Avenue; S-Beechwood Lane; E-Shelby Street; W-East Street	Jayson Thorne	327-8720	6/25/09	8/1/09	$2,500,001 - $5,000,000
Warfleigh Levee Floodwall Cap Repair (Quote)	LD-11-013	Quote for the repair of spalled concrete along the eastern 300' of the Warfleigh Levee floodwall cap. Repair must return the cap to the original level of performance and flood protection height.	W-Broadway Street; E-College Avenue; S-Riverview Drive; N-White River	John Oakley	327-8469	6/25/09	7/25/09	Less than $100,000
								$16,598,067
July, 2009								
Indy Access Curbs,Sidewalks and Ramps in Cen, Law, Warren & Wash Twps	CW-09-013	Curbs, sidewalks, and access ramps with related items in Center, Lawrence, Warren, and Washington Townships	50th Street, 63rd Street, Campbell, Coyner, Kenmore, Trowbridge	Rick McKeon	327-8433	7/2/09	8/15/09	$500,001 - $1,000,000
Brill/Troy Septic Tank Elimination Program (PER 5B)	BL-32-001	Installation of sanitary sewer to solve septic system problems and improve water quality in areas near Brill Road and Troy Avenue	N-Troy Avenue; S-Sumner Avenue; E-Brill Road; W-Bluff Road	Daphne Chiu	327-2304	7/2/09	8/20/09	$7,500,001 - $10,000,000
Belmont North Parallel Interceptor - Construction Phase 2A	SS-24-001D	Gravity sewer from 19th and Lafayette to Cold Springs and Grenada Circle	From 19th and Lafayette to Cold Spring and Grenada Circle	Jeremy Kosegi	327-8720	7/9/09	8/20/09	$5,000,001 - $7,500,000
Indy Access Curbs, sidewalks, ramps in Cen, Warren, & Wash Twps.	CW-09-014	Indy access curbs, sidewalks, and ramps with related items in Center, Warren, and Washington Townships		Rick McKeon	327-8433	7/9/09	8/15/09	$500,001 - $1,000,000

Planned Projects Through March, 2010

Project Name	Project ID	Description	Location	Project Rep.	Phone	Approx. Letting Date	Construction Start	Approximate Cost Range
Indy Access Curbs, Sidewalks, and Ramps with related Items (Quote)	CW-09-018	Indy access curbs, sidewalks, and ramps with related items		Rick McKeon	327-8433	7/15/09	8/15/09	Less than $100,000
Lafayette Road over Conrail Repair	BM-16-072	Pier cap repairs	Lafayette Road	Bill Chappell	327-4890	7/15/09	9/1/09	$100,001 - $500,000
Indpls. Bicycle Facility Bike Lanes Allisonville Rd. (CN)	ST-24-009B	Des No. 0810003 (Bike Lanes), Bike lanes on Allisonville Road from Binford to 82nd.	Allisonville Road	Mauri Geisendorff	327-5252	7/15/09	9/1/09	$500,001 - $1,000,000
Eagle Creek Dam Improvements	LD-15-012	The project consists of routine annual improvements to the Eagle Creek Dam as part of ongoing improvements & maintenance. This project will provide upgrades at the control building and meter house.	3800N/8300W	Jon LaTurner	327-8720	7/16/09	9/1/09	$500,001 - $1,000,000
Indy Access Curbs,sidewalks,ramps in Center & Washington Twps	CW-09-015	Indy access curbs, sidewalks, and ramps with related items in Center and Washington Townships		Rick McKeon	327-8433	7/16/09	8/15/09	$500,001 - $1,000,000
Electrical Upgrades to the Bel and Spt Facilities (Construction)	WT-01-074C	This is phase 2 of a 2 phase construction project.		Joe Watson	327-5357	7/30/09	9/28/09	Over $10,000,000
								$30,456,591
August, 2009								
ADA ramps @ Delaware St. and Market St.	BK-25-024	ADA ramps @ Delaware Street and Market Street		Bob Harris	327-8440	8/4/09	9/17/09	Less than $100,000
Northern Estates Area Drainage, Phase II	SD-17-052B	Neighborhood drainage - 42nd & Kessler. Streets and yards flooding, streets distressed. Phase II		Christina Bowers	327-8720	8/6/09	9/15/09	$500,001 - $1,000,000
Hanna Ave, East St. to Carson Ave. (Bid by State) CN, INS	SR-39-002	Des No. 9981090 Beautification and rehab	Hanna Avenue	Bob Harris	327-8440	8/12/09	9/1/09	$7,500,001 - $10,000,000
Five Points / Southeastern STEP (PER-4B)	BL-41-003D	Southeastern I	N-Troy; S-Hanna; E-Five Points; W-I-465	Christina Bowers	327-8720	8/20/09	10/1/09	$5,000,001 - $7,500,000
LS 113 Force Main Replacement	LS-08-005	Replacement of Force Main		Bill Grout	327-4483	8/20/09	10/1/09	$100,001 - $500,000
LS 110 Force Main Replacement	LS-15-002	Replacement of Force Main		Bill Grout	327-4483	8/20/09	10/1/09	$100,001 - $500,000
Five Points / Southeastern Stormwater Improvements w/ STEP	SD-41-007D	Local area storm water improvements as a follow-up to the Southeastern Corridor Phase I STEP project BL-41-003D.	N-Troy; S-Hanna; E-Five Points; W-I-465	Christina Bowers	327-8720	8/20/09	10/1/09	$2,500,001 - $5,000,000
Mezzanine Structural Repair	BE-76-016	Replacment of Structural Members		James Parks	327-8054	8/20/09	10/1/09	$100,001 - $500,000
Resurfacing in Pike Township. DOW TIF.	RS-09-027	Resurfacing with related items of work in Pike Township.	Zionsville Road - 71st Street to 86th Street	Warner Anderson	327-8436	8/27/09	9/27/09	$1,000,001 - $2,500,000
Marsh Road over Bushes Run (Quote)	BM-01-021	Repair of approach undermining	Marsh Road	Bill Chappell	327-4890	8/30/09	9/30/09	Less than $100,000
								$21,540,597
September, 2009								
LS 201 Force Main Replacement	LS-01-005	Replacement of Force Main		Bill Grout	327-4483	9/3/09	11/3/09	$500,001 - $1,000,000
Indpl. Cultural Trail Capitol Ave CN/INS	ST-25-034T	Capitol Avenue from Maryland to Washington		Bob Harris	327-8440	9/3/09	6/30/09	$1,000,001 - $2,500,000

Planned Projects Through March, 2010

Project Name	Project ID	Description	Location	Project Rep.	Phone	Approx. Letting Date	Construction Start	Approximate Cost Range
Indy Access Curbs, Sidewalks, and Ramps with related Items (Quote)	CW-09-019	Indy access curbs, sidewalks, and ramps with related Items		Rick McKeon	327-8433	9/15/09	10/15/09	Less than $100,000
Miscellaneous County Wide Stormwater Improvements (2009)	SD-00-041	MCM/MCI type projects in various locations throughout Marion County		David Clark	327-8720	9/17/09	11/1/09	Less than $100,000
21st Street over Big Eagle Creek (Bid by State) CN/INS	BM-23-070	Des No. xxxxxxx Bridge Deck Overlay□ Stimulus Funds project	21st Street	Long Nguyen	327-8427	9/23/09	4/15/10	$500,001 - $1,000,000
Emerson Avenue over CSX (Bid by State) CN/INS	BM-26-069	Des. No. xxxxxxx□ Bridge Deck Overlay□ Stimulus Funds project	Emerson Avenue 2300 N	Long Nguyen	327-8427	9/23/09	4/14/10	$1,000,001 - $2,500,000
Resurfacing in Way, Decatur and Frank Townships (Bid by State)CN/INS	RS-09-031	Resurfacing with related items on work in Wayne, Decatur, and Franklin Townships	Sam Jones Parkway, Tibbs Avenue, Thompson Road, Mooresville Road	Warner Anderson	327-8436	9/23/09	10/22/09	$2,500,001 - $5,000,000
Keystone Avenue over Fall Creek (Bid by State) CN/INS	BM-18-080	Des. No. xxxxxxx□ Bridge Deck Overlay□ Stimulus Funds project	Keystone Avenue	Long Nguyen	327-8427	9/23/09	4/15/10	$1,000,001 - $2,500,000
Westfield Boulevard over White River (Bid by State) CN/INS	BM-11-093	Des. No. xxxxxxx□ Bridge Deck Overlay□ Stimulus Funds Project	Westfield Blvd	Bill Chappell	327-4890	9/23/09	4/15/10	$1,000,001 - $2,500,000
Resurfacing in Wash. & Law. Townships (Bid by State) CN/INS	RS-09-030	Des No. xxxxxxx□ Stimulus project	Arlington Avenue, Emerson Avenue, 62nd Street, Allisonville Road	Warner Anderson	327-8436	9/23/09	11/1/09	$2,500,001 - $5,000,000
Resurfacing in Center and Warren Townships(Bid by state) CN/INS	RS-09-032	Resurfacing with related items of work	Raymond Street, Southeastern Avenue, Franklin Road	Warner Anderson	327-8436	9/23/09	10/22/09	$2,500,001 - $5,000,000
Holt Road over Big Eagle Creek (Bid by State) CN/INS	BM-23-069	Des No. xxxxxxx□ Bridge Deck Overlay□ Stimulus Funds project	Holt Road	Long Nguyen	327-8427	9/23/09	4/15/10	$2,500,001 - $5,000,000
Belmont North Parallel Interceptor - Construction Phase 2B	SS-24-001G	Force main from Cold Springs and Grandada Circle to Juan Solomon Park	Cold Springs, 30th, White River Parkway West, Knollton, Grandview	Jeremy Kosegi	327-8720	9/24/09	10/8/09	Over $20,000,000
								$50,600,982
October, 2009								
2800 West 79th Street Area Wide Drg. System Improvements	SD-03-003	The proposed project entails area wide drainage system installation in order to alleviate flooding in yards and roadway.	2815W/7900N	Jayson Thorne	327-8720	10/1/09	11/23/09	$100,001 - $500,000
Resurfacing with related items in Franklin and Perry Townships	RS-09-025	Arlington - Shelbyville to Thompson; Carson - Thompson to I-465; Meridian - Thompson to I-465; Sherman - Stop 11 to Southport; Southport - Sherman to Gray Road		Gary Taylor	327-8430	10/7/09	4/15/10	$1,000,001 - $2,500,000
Resurfacing with related items in Decatur Township	RS-09-024	Resurfacing of Mendenhall Road - Camby to SR67; Moorseville Road - Raceway to Newton; Moorseville Road - Southport to Highschool		Steve O'Hare	327-8428	10/7/09	4/1/10	$1,000,001 - $2,500,000

Planned Projects Through March, 2010

Project Name	Project ID	Description	Location	Project Rep.	Phone	Approx. Letting Date	Construction Start	Approximate Cost Range
Norwaldo Phase II Stormwater Improvements	SD-18-003B	Neighborhood drainage improvements in the Northdale-Maple Lawn neighborhoods as follow-up projects to SD-18-003, Norwaldo/Ralston/Kingsley Drainage Improvement Project.	N-Kessler Blvd; S-55th Street; W-Haverford-Crestview; E-Keystone Avenue	Tim Lawson	327-8720	10/8/09	12/1/09	$2,500,001 - $5,000,000
Lift Station 507 Upgrade - Construction	CS-11-088B	Construction of CSO LTCP related improvements at Lift Station 507 - disinfection, storage and lift station upgrade		Tim Lawson	327-8720	10/8/09	12/1/09	$5,000,001 - $7,500,000
Eagle Creek Dam Improvements (2009)	LD-15-018	The project consists of routine annual improvements to the Eagle Creek Dam and associated facilities as part of ongoing improvements and maintenance.		Jon LaTurner	327-8720	10/15/09	11/17/09	Less than $100,000
Andrew J. Brown, Commerce Signal System (Bid by State) CN, INS	TS-24-006	Des No. xxxxxxx Traffic System Improvements LOCAL FUNDED INSPECTION	8 Signals Included: AJ Brown (16th-30th) Commerce (16th-Brookside)	Nathan Sheets	327-8481	10/15/09	11/15/09	$100,001 - $500,000
Belmont North Parallel Interceptor - Construction Phase 3	SS-24-001H	Lift station at Juan Solomon Park	Grandview at Juan Solomon Park	Jeremy Kosegi	327-8720	10/22/09	12/1/09	Over $10,000,000
								$31,956,001
November, 2009								
Sludge Transfer Ferrous Storage System	SO-76-001	Rehabilitate the Sludge Transfer Ferrous Storage System		James Parks	327-8054	11/5/09	1/1/10	$100,001 - $500,000
Gravity Thickner Pump and Grinder Pump Replacement	BE-75-007	Replacement of Gravity Thickner Pump and Grinder Pumps		James Parks	327-8054	11/5/09	1/1/10	$1,000,001 - $2,500,000
								$1,641,500
December, 2009								
Belmont Secondary Wet Weather Secondary Treatment	BE-28-002	Design, Construction, and Inspection of a new secondary wet weather treatment facility at the Belmont Advanced Wastewater Treatment Plant		James Parks	327-8054	12/10/09	1/1/10	Over $50,000,000
2009 Concrete Repair	RS-09-001	Pavement Repair	9 locations	Steve O'Hare	327-8428	12/31/09	4/15/10	$100,001 - $500,000
								$96,150,000
January, 2010								
Misc. Countywide CSO Outfall Improvements - 2010	CS-00-055A	Addition of Duck Bill's on the CSO Outfall, some improvements may be added due to the lack of safe access to the sites.		Bill Grout	327-4483	1/1/10	3/1/10	Less than $100,000
38th St (W), from I-465 to I-65 (Bid by State) CN, INS	ST-16-067	Des No. 9981170 Pavement Rehabilitation	West 38th Street	Stephan Holder	327-2397	1/13/10	4/15/10	Over $10,000,000
								$16,750,000

Planned Projects Through March, 2010

Project Name	Project ID	Description	Location	Project Rep.	Phone	Approx. Letting Date	Construction Start	Approximate Cost Range
February, 2010								
Indpl Cultural Trail, Southeast CN/INS	ST-25-034R	Indianapolis Cultural Trail segment connecting to Fountain Square	Viriginia Avenue	Bob Harris	327-8440	2/24/10	3/1/10	$7,500,001 - $10,000,000
								$7,500,001 - $10,000,000
March, 2010								
Monument Circle, Market Street Brick Paver Repair 2010 (Quote)	BK-25-019	Annual brick repair of pavement and sidewalks on call.		Bob Harris	327-8440	3/1/10	4/10/10	Less than $100,000
Brick repair Market St., Monument Circle, for Super Bowel	BK-25-023	Brick street & sidewalk, curb, gutter, other repairs	Monument Circle - Market Street from Capitol to Alabama	Bob Harris	327-8440	3/1/10	4/1/10	$500,001 - $1,000,000
LS 508 (Warfliegh Storm Station) Bar Screen Replacement	LS-11-003	Replacement of the bar screens, identified in United Water 2009 CIP request.		John Oakley	327-8469	3/1/10	5/1/10	$1,000,001 - $2,500,000
Madison, Meridian Signal System (Bid by State) CN, INS	TS-39-003	Des No. xxxxxxx CMAQ Funds. Traffic signal improvements LOCAL FUNDED INSPECTION	25 Signals: Meridian (Hanna to Morris), Madison Avenue (Sumner to Countyline)	Nathan Sheets	327-8481	3/1/10	4/1/10	$1,000,001 - $2,500,000
Misc. Lift Station Construction - 2010	LS-00-003B	This project will implement improvements to Lift Stations based on evaluations conducted during project LS-00-001B. These improvements will assist in maintaining the structural integrity of the Lift Stations.		Bill Grout	327-4483	3/3/10	5/1/10	$500,001 - $1,000,000
Thompson / Southeastern STEP (PER-4B)	BL-41-003B	Southeastern I	N-Southeastern Avenue; S-Thompson Road; E-Southeastern Avenue; W-Franklin Road	Christina Bowers	327-8720	3/4/10	4/15/10	$7,500,001 - $10,000,000
Belmont Wet Weather Chlor. / Dechol. Facilities Ph. II (PER 4B)	BE-10-010B	This project will continue the rehabilitation of the existing abandoned chlorine contact tank at the Belmont AWT plant for disinfection of wet weather flows.	Belmont AWT	Daphne Chiu	327-2304	3/4/10	4/26/10	Over $10,000,000
Thompson / Southeastern Stormwater Project w/ STEP	SD-41-007B	Local area storm water improvements as a follow-up to the Southeastern Corridor Phase I STEP project BL-41-003B.	N-Southeastern; S-Thompson; E-Southeastern; W-Franklin	Christina Bowers	327-8720	3/4/10	5/1/10	$2,500,001 - $5,000,000
								$27,230,000