



DAY 1 - FEBRUARY POTHOLE EMERGENCY PLAN These street segments are scheduled assignments for DPW crews for Monday, February 26th. Crew work schedules for the day are 7 a.m. to 7 p.m.

The highlighted portions of this list are large segments where some crews are likely to spend the bulk of the day.

Street	Segments
10 th Street	West 700 to West 1700
10 th Street	West 5200 to West 6700
21 st Street	West 8000 to West 9700
38th Street	East 8000 to East 12000
52 nd Street	East 000 (Meridian St.) to East 1500
52 nd Street	West 000 to West 6300
71 st Street	West 100 to West 6700
Brill Road	3000 to 4000
College Avenue	North 1000 to North 9600
Cordova Drive	6600 to 6800
East Street	South 1000 to South 5000
Edgewood Avenue	East 700 to 900 and East 4000 to 9100
Fall Creek Road	7900 to 9600
Franklin Road	2100 to 3400
Grandview Drive	5100 to 7100
Hague Road	North 7500 to North 9600
Holt Road	South 400 to South 1800
Keystone Avenue	South 1100 to South 5000
Keystone Avenue	North 7100 to North 9600
Mann Road	3400 to 8000
Maze Road	8500 to 11500
Morris Street	West 1000 to West 5000
Redfern Drive	East 2300 to East 2500 and South 3700 to South 4000
Shelbyville Road	2000 to 8500
Southport Road	East 6000 to East 9800
Thompson Road	East 500 to East 7800
Thompson Road	West 2000 to West 4800
Troy Avenue	East 1500 and East 4100 to East 4700
Warman Avenue	South 100 to South 800
Wicker Road	2300 to 3600

