Consultant Informational Meeting
November 16, 2007
9:00 a.m. to 12:00 p.m.
Public Assembly Room
City-County Building





⇒ AGENDA

- **Welcome / Introductions (C. Ray)**
- Background / Worked Performed to Date (B. Masbaum)
- Rock Core Viewing (B. Masbaum)
- Anticipated Evaluation Process & Estimated Schedule
 (C. Ray)
- Anticipated Scoring Criteria (c. Ray)
- Questions & Answers






Worked Performed to Date

- Fall Creek Evaluation Study (September 2005)
- Fall Creek/White River CSO Storage Tunnel Facilities Plan Information (Bulleted Scope of Work) (May 2007)
- Fall Creek/White River Tunnel Phase 1A Geotechnical Report (May 2006)
- Fall Creek/White River Tunnel Phase 1B Geotechnical Report Investigation Final Work Plan (May 2007)
- Fall Creek/White River Tunnel Groundwater Management Plan
- See the Website....
 http://www.indygov.org/eGov/City/DPW/Environment/CleanStream/Projects/Project+Information+for+Consultants.htm






⇒ Fall Creek
Evaluation
Study
(September
2005)







⇒ Fall Creek/White River CSO Storage Tunnel Facilities Plan Information (Bulleted Scope of Work) (May 2007)







⇒ Fall Creek/White River Tunnel Phase 1A Geotechnical Report (May 2006)






⇒ Fall Creek/White River Tunnel Phase 1B Geotechnical Report Investigation Final Work Plan (May 2007)





⇒ Fall Creek/White River Tunnel Groundwater Management Plan







- Rock Core Viewing
 - At Southport AWT –3800 West Southport Road
 - Tuesday, November 27, 2007
 - **8:30 a.m. to 12:30 p.m.**
 - No Questions and Answers at Viewing
 - No Core Removals
 - No Core Damage
 - Contact Naren Patel at (317) 327-8707 for Details
 - Pictures Will be Permitted





Anticipated Evaluation Process & Estimated Schedule

November 16, 2007 -DPW Holds Informational Meeting-Public Assembly Room-City County

Building

November 19, 2007 -DPW Issues RFQ

December 10. 2007 -Firms Submit RFO Responses to DPW

-DPW Evaluates RFQ Responses, Notifies Shortlist Firms & Requests Detailed

Engineering Scope of Work (SOW)

- DPW Receives Detailed Engineering SOW from Remaining Firms

-DPW Evaluates Received Detailed Engineering SOWs and Re-issues Updated

Detailed Engineering SOW to Remaining Firms and Requests Proposals from

Remaining Firms - Based Upon Updated Detailed Engineering SOW

-DPW Receives Proposals from Remaining Firms

-DPW Evaluates Proposals from Remaining Firms & Schedules Interviews

-DPW Holds Interviews

2nd Quarter 2008 -DPW Performs Final Evaluations





- Anticipated Evaluation Process and Scoring Criteria
 - Scoring Team Will be Only City Staff
 - See Handout for Anticipated Evaluation Process and Scoring Criteria
 - All Questions Must be Submitted in Writing to John Oakley (<u>joakley@indygov.org</u>), copying Bob Masbaum (<u>bmasbaum@indygov.org</u>)
 - All Questions and Answers Will be Posted to Website... http://www.indygov.org/eGov/City/DPW/Environment/CleanStream/Projects/Project+Information+for+Consultants.htm
 - Comments?





GORY 0.			TEAM / LEAD			
EGC NO.	EVALUATION CRITERIA	EVALUATION NO. 1	EVALUATION NO. 2	EVALUATION NO. 3	TOTAL SCORES	COMMENTS
CATE	SCORING GUIDE 5=Excellent	4=Good	3=Adequate	2=Marginal	1=Inadequa	te 0=Incomplete
1.	Team Qualifications / Experience					
A.	Organizational Team Structure	Score		Score	Sum of Scores	
B.	Consultant (Firm) Team Project Manager	Score		Score	Sum of Scores	
C.	Project Manager's Capabilities, Tunnel Experience and Certifications	Score		Score	Sum of Scores	
D.	Team Staffing Qualifications	Score		Score	Sum of Scores	
E.	Large Diameter Tunnel Experience of Lead Firm	Score			Sum of Scores	
F.	Large Diameter Tunnel Experience of Technical Sub Firms	Score			Sum of Scores	
G.	Familiarity with Project Area	Score			Sum of Scores	
	Sub Totals	Sum of Scores		Sum of Scores	Sum of Scores	





RY			TEAM / LEAD			
CATEGORY NO.	EVALUATION CRITERIA	EVALUATION NO. 1	EVALUATION NO. 2	EVALUATION NO. 3	TOTAL SCORES	COMMENTS
CAJ	SCORING GUIDE 5=Excellent	4=Good	3=Adequate	2=Marginal	1=Inadequa	te 0=Incomplete
2.	Team Organization and Administration					
A.	Lead Firm Local Office and Staffing Plan	Score		Score	Sum of Scores	
B.	Staffing Relocation Plan	Score		Score	Sum of Scores	
C.	Sub Firm Local Office and Staffing Plan	Score		Score	Sum of Scores	
D.	Local Firms Utilization Plan	Score		Score	Sum of Scores	
E.	Thoroughness of Consultant Team	Score		Score	Sum of Scores	
F.	MBE Utilization Plan and Monitoring Plan	Score		Score	Sum of Scores	
G.	WBE Utilization Plan and Monitoring Plan	Score		Score	Sum of Scores	
H.	Longevity of (Lead) Firm in Practice	Score			Sum of Scores	
I.	Longevity of (Key) Sub Firms in Practice	Score		Score	Sum of Scores	
J.	Present Wastewater / Tunnel Workload of Firms	Score		Score	Sum of Scores	
	Sub Tota	s Sum of Scores		Sum of Scores	Sum of Scores	





RY			TEAM / LEAD FIRM NAME			
TEGORY NO.	EVALUATION CRITERIA	EVALUATION NO. 1	EVALUATION NO. 2	EVALUATION NO. 3	TOTAL SCORES	COMMENTS
CAJ	SCORING GUIDE 5=Exceller	nt 4=Good	3=Adequate	2=Marginal	1=Inadequa	te 0=Incomplete
3.	Engineering Scope of Work Submittal					
A.	Adequacy / Thoroughness of Engineering SOW		Score		Sum of Scores	
B.	Level of Detail of Engineering SOW		Score		Sum of Scores	
	Sub	Totals	Sum of Scores		Sum of Scores	





GORY O.			TEAM / LEAD			
TEGC NO.	EVALUATION CRITERIA	EVALUATION NO. 1	EVALUATION NO. 2	EVALUATION NO. 3	TOTAL SCORES	COMMENTS
CA:	SCORING GUIDE 5=Excellent	4=Good	3=Adequate	2=Marginal	1=Inadequa	te 0=Incomplete
4.	Technical Concepts					
A.	Innovative Concepts	Score	Score	Score	Sum of Scores	
B.	Technical / Engineering Innovations	Score	Score	Score	Sum of Scores	
C.	Abilities / Concepts to Meet / Accelerate Schedule of Project	Score	Score	Score	Sum of Scores	
D.	Abilities / Concepts to Minimize Cost Requirements of Project	Score	Score	Score	Sum of Scores	
E.	Operations and Maintenance Experience and Concepts	Score	Score	Score	Sum of Scores	
F.	Value Engineering Concepts	Score	Score	Score	Sum of Scores	
	Sub Totals	Sum of Scores	Sum of Scores	Sum of Scores	Sum of Scores	





GORY O.						
TEGO NO.	EVALUATION CRITERIA	EVALUATION NO. 1	EVALUATION NO. 2	EVALUATION NO. 3	TOTAL SCORES	COMMENTS
CA1	SCORING GUIDE 5=Excellent	4=Good	3=Adequate	2=Marginal	1=Inadequa	te 0=Incomplete
5.	Reporting Management					
A.	Communications Plan to Public	Score		Score	Sum of Scores	
B.	Reporting Plan to OWNER (DPW)	Score		Score	Sum of Scores	
C.	Website Utilization and Innovation	Score		Score	Sum of Scores	
D.	Document Management Plan	Score		Score	Sum of Scores	
E.	Equipment / Technology Utilization Plan	Score		Score	Sum of Scores	
	Sub Totals	Sum of Scores		Sum of Scores	Sum of Scores	





RY			TEAM / LEAD			
CATEGORY NO.	EVALUATION CRITERIA	EVALUATION NO. 1	EVALUATION NO. 2	EVALUATION NO. 3	TOTAL SCORES	COMMENTS
CAJ	SCORING GUIDE 5=Excellent	4=Good	3=Adequate	2=Marginal	1=Inadequa	te 0=Incomplete
6.	<u>Interview</u>					
A.	Interview Preparedness			Score	Sum of Scores	
B.	Interview Presentation and Attention to Details			Score	Sum of Scores	
C.	Interview Clarity			Score	Sum of Scores	
D.	Interview Responses to Q & A			Score	Sum of Scores	
	Sub Totals			Sum of Scores	Sum of Scores	





GORY O.			TEAM / LEAD			
TEGO NO.	EVALUATION CRITERIA	EVALUATION NO. 1	EVALUATION NO. 2	EVALUATION NO. 3	TOTAL SCORES	COMMENTS
CA1	SCORING GUIDE 5=Excellent	4=Good	3=Adequate	2=Marginal	1=Inadequa	te 0=Incomplete
7.	Quality of RFQ and RFP Submittals					
A.	Completeness and Quality of Statement of Qualifications (From RFQ)	Score			Sum of Scores	
B.	Completeness and Quality of Proposal (From RFP)			Score	Sum of Scores	
C.	Technical References (Five Minimum)	Score			Sum of Scores	
D.	Tunnel References (Five Minimum)	Score			Sum of Scores	
	Sub Totals	Sum of Scores		Sum of Scores	Sum of Scores	





Anticipated Evaluation Process and Scoring Criteria

		TEAM / LEAD FIRM NAME				
EVALUATION CRITE	EVALUATION NO. 1	EVALUATION NO. 2	EVALUATION NO. 3	TOTAL SCORES	COMMENTS	
SCORING GUIDE 5=Excellent		4=Good	3=Adequate	2=Marginal	1=Inadequa	te 0=Incomplete
	Grand Totals	Grand Sum of Scores	Grand Sum of Scores	Grand Sum of Scores	Grand Sum of Scores	
LEGEND:						

DO NOT SCORE





Questions & Answers





