#### INDIANAPOLIS DEPARTMENT OF WATERWORKS BOARD OF DIRECTORS

#### RESOLUTION NO. 2, 2005

#### APPROVAL OF CAPITAL PROJECTS

WHEREAS, the Department of Waterworks (the "Department") has entered into that certain Management Agreement dated as of March 21, 2002 (the "Management Agreement"), with Veolia Water Indianapolis, LLC ("VWI") for the operation of the waterworks assets;

WHEREAS, the Department has certain duties and obligations under the Management Agreement;

WHEREAS, under the terms of the Management Agreement, VWI may be authorized from time to time by the Department, in exchange for payment by the Department of a certain valuable consideration, to undertake certain Capital Projects (as defined in the Management Agreement) as the Department may deem advisable;

WHEREAS, the Board of Directors (the "Board") of the Department desires to authorize the Director of Contracts and Operations in consultation with the Office of Corporation Counsel and the Controller's Office to enter into those certain Capital Projects pursuant to the terms and conditions of those certain Capital Project Authorization documents set forth as <a href="Exhibit A">Exhibit A</a> through <a href="Exhibit P">Exhibit P</a> attached hereto and made a part hereof (the "Authorization Documents"); and

WHEREAS, VWI, the Director of Contracts and Operations of the Department and the Office of Corporation Counsel have determined that such Capital Projects set forth in the Authorization Documents are desirable, appropriate and advisable;

NOW, THEREFORE, BE IT RESOLVED by the Board that it hereby approves of the Department's entry into the Authorization Documents;

BE IT FURTHER RESOLVED by the Board that the Director of Contracts and Operations of the Department in consultation with the Office of Corporation Counsel and the Controller's Office is hereby authorized and directed to: (i) prepare, execute and deliver the Authorization Documents and every other document, certificate, instrument, agreement or affidavit as may be necessary, convenient or proper to effectuate the intent and purposes of the Authorization Documents, as appropriate; (ii) prepare, execute and deliver each and every document, certificate, instrument, agreement or affidavit as may be necessary, convenient or proper to effectuate the intent and purposes of these resolutions, as appropriate; and (iii) to take any and all such additional action as may be necessary, convenient or proper to effectuate the intent and purposes of these resolutions, as appropriate; and

BE IT FURTHER RESOLVED by the Board that it ratifies any and all actions of the Director of Contracts and Operations, the Controller's Office and the Office of Corporation Counsel previously undertaken as may have been necessary, convenient or proper to effectuate the intent and purposes of these resolutions.

ADOPTED during a meeting of the Board this 20<sup>th</sup> day of January 2005.

### CONSOLIDATED CITY OF INDIANAPOLIS, DEPARTMENT OF WATERWORKS, BOARD OF DIRECTORS

Jack Bayt

Carmen Aksan Ruera

Carmen Hansen-Rivera

Samuel L. Odle

Beulah Coughenour

Barbara Howard

Dan DeMars

Attest:

S. Michael Hudson, Secretary-Treasurer

#### **Capital Project Authorization Number: 2005-003** CAPITAL PROJECT TITLE: White River Purification Plant 84-MGD Filter Upgrade DOW Funded Capital Project **CAPITAL PROJECT NUMBER: 2005-003** TYPE OF PROJECT: Infrastructure X Bond Funded Capital Project **ESTIMATED START DATE: January 1, 2005 ESTIMATED COMPLETION DATE: February 6, 2006 CAPITAL PROJECT PRICE: \$799,000** ATTACHMENTS: (A) Description of Work; (B) Requisition THIS AGREEMENT (also called the "Authorization"), is entered into as of the Effective Date indicated below, by and between CONSOLIDATED CITY OF INDIANAPOLIS, DEPARTMENT OF WATERWORKS and VEOLIA WATER INDIANAPOLIS, LLC (individually a "Party," and collectively the "Parties"), WITNESS THAT: WHEREAS, the Parties have, on March 21, 2002, executed the Management Agreement, which is hereby fully incorporated by reference into this Agreement (NOTE: capitalized terms used in this Agreement shall, unless otherwise specifically stated, be as defined in the Management Agreement), which shall take precedence in the event of any conflict between the terms hereof and those of the Management Agreement; and WHEREAS, under the terms of the Management Agreement, the Company may be authorized from time to time by the Department, in exchange for the payment by the Department of a certain valuable consideration, to undertake certain Capital Projects as the Department may deem desirable; and WHEREAS, the Company, when so authorized by the Department, is obliged to execute those Capital Projects in a timely. workmanlike, efficient manner, in full compliance with all Applicable Laws and Prudent Industry Practices; and WHEREAS, the Parties hereby wish to memorialize their agreement on the particulars of a specific, authorized Capital Project. NOW, THEREFORE, in consideration of the premises, covenants, agreements and undertakings hereinafter provided, the Parties hereby agree that: 1. The Capital Project. By this Authorization, the Department hereby authorizes and directs the Company to undertake and complete the Capital Project described in Attachment A (hereinafter referred to as the "Work"), and to exert its reasonable best efforts to complete the same by the Estimated Completion Date indicated above Method and Amount of Compensation. In consideration of the foregoing, the Department shall compensate the 2. Company the Capital Project Price, as the work progresses, in the following manner and amounts: [ ] Unit Prices: [X] Time and Materials: \$799,000 Lump Sum:

PAYMENT: Department shall pay Company on a percentage-of-completion basis as the Work progresses. In no event shall the Department be required to pay for work not yet done.

Company shall submit progress invoices monthly during the course of the Work. Payment will be made by the Department within thirty (30) days of receiving an invoice. Each invoice shall be annotated with the Department's assigned project designation, and shall be in sufficient detail to allow reasonable analysis of the invoice by the Department.

Company accepts exclusive liability for payment of federal and state payroll taxes and for contributions for unemployment insurance, old age pensions, annuities, retirement, and other benefits, imposed under any provision of any law, and measured by remuneration paid or payable by Company to employees of Company engaged in the Project or in any incidental operation. Company will require that each subcontractor who performs any part of the Project accept the same responsibility and liability with respect to employees of that subcontractor.

[ ] Combination/Other:\_\_\_\_\_
Explanatory Note (if req.):

- 3. Changes. The Department may request changes to the Work at any time prior to completion by a written communication to Company. The Company shall promptly provide the Department with a written acknowledgment of such request. This acknowledgment will include a statement of the price and time impact of the change, as well as a recapitulation of the time, materials, and equipment that would be added or deleted by the change. When the Department and the Company have agreed on the price and time impact, they shall execute a Change Order, incorporating the change into this Authorization. Should the Department and Company not come to an agreement on price and/or time impact, the Department shall be free to employ others to implement the desired change, and Company will provide reasonable accommodations so that the work can be done by others.
- 4. Termination. (a) Convenience Termination. At any time after the Effective Date, the Department may with fifteen (15) days notice to the Company, terminate this Authorization for the convenience of the Department. In the event of such termination, then the Department shall be liable to the Company for: (a) all costs incurred by Company up to the effective date of the termination, (b) the cost of terminating any purchase orders and subcontracts, rental agreements, employment contracts and the like, (c) Company's termination costs, including demobilization, severance pay, and relocation costs, plus (d) ten percent (10%) of the value of the terminated portion of the Authorization for unquantified damages. Company shall turn over to the Department, and shall provide any necessary documentation of transfer of title to, any goods which have been paid for by the Department under the preceding provisions. In no event shall the Department be obliged to pay any more than the Capital Project Price (as the same may have been amended from to time by mutual agreement of the Parties) in the event of a termination under this paragraph.
  - (b) Default. In the event the Company substantially fails to execute the Work as required by this Authorization, despite notice and a reasonable opportunity to cure, then the Department may, with fifteen (15) days notice, terminate the remainder of the Authorization for Company default. In the event of such termination by the Department, then the Department may demand that Company leave the Site, and it may thereupon take whatever reasonable and prudent means are necessary to have the Work completed by others, charging the excess cost thereof to the Company's account.
  - (c) Termination of the Management Agreement. Should the Management Agreement be terminated before completion of the Capital Project, then this Authorization shall remain in effect until completion of the Work, and the applicable terms of the Management Agreement shall continue to apply as though the Management Agreement had not terminated, until the expiration of the warranty period.
- Warranty of Equipment, Materials, and Services. Company warrants that the equipment, goods, and services provided to the Department under this Authorization shall be free from defects in design, process, material, and workmanship. Should any aspect of the Work prove defective within one year after completion of the Work, the Company shall promptly repair or replace the defective element, without cost to the Department. All manufacturers' warranties, to the extent practicable, shall be made assignable to the Department, and shall be enforced to the benefit of the Department, as appropriate.
- **6. Audit**. Should any invoice submitted by Company contain cost or other quantitative data for Work which has been performed on a Unit Price or T&M basis, then Company shall maintain and retain all supporting documentation and calculations for not less than three (3) years after the completion of the Work or termination of the Management Agreement. The Department shall have the right at any reasonable time during that period and during normal business hours to inspect and audit those records by authorized representatives of its own or any third-party consultant selected by it

Should the audit reveal any discrepancies in the finally invoiced amounts, Company shall refund any overpayments within sixty (60) days of notice thereof, without interest.

**8. Entire Agreement**. Along with the Management Agreement and the enumerated attachments, this Authorization comprises the entire agreement between the Parties with respect to the Capital Project and the Work. Accordingly, this Authorization supersedes all prior oral or written proposals, communications or other agreements related to the Capital Project, and it may only be changed by a written instrument, signed by authorized representatives of both Parties.

The Department:  Consolidated City of Indianapolis,  Department of Waterworks	The Company: VEOLIA WATER INDIANAPOLIS, LLC
BY:PRINTED NAME:	BY:PRINTED NAME: CHUCK VOLTZ
TITLE:	TITLE: VICE PRESIDENT CENTRAL REGION
EFFECTIVE DATE:	DATE SIGNED:
As to Funding:	As to <b>Legal Form</b> :
CONTROLLER FOR THE CITY OF INDIANAPOLIS	OFFICE OF CORPORATION COUNSEL
Robert J. Clifford, Controller	Andrew I. Klineman, General Counsel
Date	Date

#### **ATTACHMENT A**

#### **DESCRIPTION OF WORK**

CAPITAL PROJECT #: 2005-003 PROJECT TYPE: Infrastructure

**CAPITAL PROJECT TITLE: White River Purification Plant 84 MGD Filter Upgrade** 

TASK ORDER ISSUED TO:

Veolia Water Indianapolis, LLC

PERIOD OF PERFORMANCE:

Start: January 1, 2005

Complete: February 6, 2006

WATER DISTRICT:

IW

#### **DESCRIPTION OF WORK:**

Upgrade underdrain system for four filters and install new filter media. Demolition and disposal of existing underdrain and filter media. Installation new filter underdrain systems. Installation of new anthracite and sand media. This project is a continuation of project 2003-403 and is part of a five-year project.

#### SCOPE OF WORK:

Upgrade 2 filters per year. The upgrade includes the demolition and replacement of the underdrain. Two filters consist of 4 bays approximately 18' x 60' x 2'. The underdrains are located at the base of each filter with an approximate 3.5' depth of media. All existing filter media will be removed and replaced. Each bay has approximately 4000 cubic feet of filter media consisting of gravel, sand and anthracite. The hydraulic design of the proposed replacement underdrain will allow for the elimination of support gravel. Replacement media will consist of sand and anthracite only. Air scour piping for better filter washing will also be installed.

#### **PROJECT COST:**

\$799,000

#### **PAYMENT SCHEDULE:**

Monthly progress invoices

#### **EXPECTED USEFUL LIFE OF PROJECT:**

35-40 years

## CAPITAL PROJECT TITLE: SWF Heat Pump Replacement CAPITAL PROJECT NUMBER: 2005-143 TYPE OF PROJECT: Infrastructure ESTIMATED START DATE: February 16, 2005 CAPITAL PROJECT PRICE: \$52,000 ATTACHMENTS: (A) Description of Work; (B) \_\_\_\_\_\_\_; (C) \_\_\_\_\_\_;

THIS AGREEMENT (also called the "Authorization"), is entered into as of the Effective Date indicated below, by and between **CONSOLIDATED CITY OF INDIANAPOLIS, DEPARTMENT OF WATERWORKS** and **VEOLIA WATER INDIANAPOLIS, LLC** (individually a "Party," and collectively the "Parties"),

#### WITNESS THAT:

- WHEREAS, the Parties have, on March 21, 2002, executed the Management Agreement, which is hereby fully incorporated by reference into this Agreement (NOTE: capitalized terms used in this Agreement shall, unless otherwise specifically stated, be as defined in the Management Agreement), which shall take precedence in the event of any conflict between the terms hereof and those of the Management Agreement; and
- WHEREAS, under the terms of the Management Agreement, the Company may be authorized from time to time by the Department, in exchange for the payment by the Department of a certain valuable consideration, to undertake certain Capital Projects as the Department may deem desirable; and
- WHEREAS, the Company, when so authorized by the Department, is obliged to execute those Capital Projects in a timely, workmanlike, efficient manner, in full compliance with all Applicable Laws and Prudent Industry Practices; and
- WHEREAS, the Parties hereby wish to memorialize their agreement on the particulars of a specific, authorized Capital Project.
- NOW, THEREFORE, in consideration of the premises, covenants, agreements and undertakings hereinafter provided, the Parties hereby agree that:
- 1. <u>The Capital Project.</u> By this Authorization, the Department hereby authorizes and directs the Company to undertake and complete the Capital Project described in Attachment A (hereinafter referred to as the "Work"), and to exert its reasonable best efforts to complete the same by the Estimated Completion Date indicated above
- **Method and Amount of Compensation.** In consideration of the foregoing, the Department shall compensate the Company the Capital Project Price, as the work progresses, in the following manner and amounts:

[]	Unit Prices:	
	Time and Materials:	
[]	Lump Sum:	
[]	Combination/Other:	
Fxn	lanatory Note (if reg.):	

PAYMENT: Department shall pay Company on a percentage-of-completion basis as the Work progresses. In no event shall the Department be required to pay for work not yet done.

Company shall submit progress invoices monthly during the course of the Work. Payment will be made by the Department within thirty (30) days of receiving an invoice. Each invoice shall be annotated with the Department's assigned project designation, and shall be in sufficient detail to allow reasonable analysis of the invoice by the Department.

Company accepts exclusive liability for payment of federal and state payroll taxes and for contributions for unemployment insurance, old age pensions, annuities, retirement, and other benefits, imposed under any provision of any law, and measured by remuneration paid or payable by Company to employees of Company engaged in the Project or in any incidental operation. Company will require that each subcontractor who performs any part of the Project accept the same responsibility and liability with respect to employees of that subcontractor.

- 3. Changes. The Department may request changes to the Work at any time prior to completion by a written communication to Company. The Company shall promptly provide the Department with a written acknowledgment of such request. This acknowledgment will include a statement of the price and time impact of the change, as well as a recapitulation of the time, materials, and equipment that would be added or deleted by the change. When the Department and the Company have agreed on the price and time impact, they shall execute a Change Order, incorporating the change into this Authorization. Should the Department and Company not come to an agreement on price and/or time impact, the Department shall be free to employ others to implement the desired change, and Company will provide reasonable accommodations so that the work can be done by others.
- 4. Termination. (a) Convenience Termination. At any time after the Effective Date, the Department may with fifteen (15) days notice to the Company, terminate this Authorization for the convenience of the Department. In the event of such termination, then the Department shall be liable to the Company for: (a) all costs incurred by Company up to the effective date of the termination, (b) the cost of terminating any purchase orders and subcontracts, rental agreements, employment contracts and the like, (c) Company's termination costs, including demobilization, severance pay, and relocation costs, plus (d) ten percent (10%) of the value of the terminated portion of the Authorization for unquantified damages. Company shall turn over to the Department, and shall provide any necessary documentation of transfer of title to, any goods which have been paid for by the Department under the preceding provisions. In no event shall the Department be obliged to pay any more than the Capital Project Price (as the same may have been amended from to time by mutual agreement of the Parties) in the event of a termination under this paragraph.
  - (b) Default. In the event the Company substantially fails to execute the Work as required by this Authorization, despite notice and a reasonable opportunity to cure, then the Department may, with fifteen (15) days notice, terminate the remainder of the Authorization for Company default. In the event of such termination by the Department, then the Department may demand that Company leave the Site, and it may thereupon take whatever reasonable and prudent means are necessary to have the Work completed by others, charging the excess cost thereof to the Company's account.
  - (c) Termination of the Management Agreement. Should the Management Agreement be terminated before completion of the Capital Project, then this Authorization shall remain in effect until completion of the Work, and the applicable terms of the Management Agreement shall continue to apply as though the Management Agreement had not terminated, until the expiration of the warranty period.
- Warranty of Equipment, Materials, and Services. Company warrants that the equipment, goods, and services provided to the Department under this Authorization shall be free from defects in design, process, material, and workmanship. Should any aspect of the Work prove defective within one year after completion of the Work, the Company shall promptly repair or replace the defective element, without cost to the Department. All manufacturers' warranties, to the extent practicable, shall be made assignable to the Department, and shall be enforced to the benefit of the Department, as appropriate.
- **6. Audit**. Should any invoice submitted by Company contain cost or other quantitative data for Work which has been performed on a Unit Price or T&M basis, then Company shall maintain and retain all supporting documentation and calculations for not less than three (3) years after the completion of the Work or termination of the Management Agreement. The Department shall have the right at any reasonable time during that period and during normal business hours to inspect and audit those records by authorized representatives of its own or any third-party consultant selected by it

Should the audit reveal any discrepancies in the finally invoiced amounts, Company shall refund any overpayments within sixty (60) days of notice thereof, without interest.

**8. Entire Agreement**. Along with the Management Agreement and the enumerated attachments, this Authorization comprises the entire agreement between the Parties with respect to the Capital Project and the Work. Accordingly, this Authorization supersedes all prior oral or written proposals, communications or other agreements related to the Capital Project, and it may only be changed by a written instrument, signed by authorized representatives of both Parties.

The Department:  Consolidated City of Indianapolis,  Department of Waterworks	The Company: VEOLIA WATER INDIANAPOLIS, LLC
BY: PRINTED NAME:  TITLE: EFFECTIVE DATE:	PRINTED NAME: CHUCK VOLTZ  TITLE: VICE PRESIDENT CENTRAL REGION
As to <b>Funding</b> :  CONTROLLER FOR THE CITY OF INDIANAPOLIS	As to <b>Legal Form</b> :  OFFICE OF CORPORATION COUNSEL
Robert J. Clifford, Controller	Andrew I. Klineman, General Counsel  Date

#### **ATTACHMENT A**

#### **DESCRIPTION OF WORK**

CAPITAL PROJECT #: 2005-143 PROJECT TYPE: Infrastructure

**CAPITAL PROJECT TITLE: SWF Heat Pump Replacement** 

#### TASK ORDER ISSUED TO:

Veolia Water Indianapolis, LLC

#### PERIOD OF PERFORMANCE:

Start: February 16, 2005 Complete: May 31, 2005

#### **WATER DISTRICT:**

IW

#### **DESCRIPTION OF WORK:**

Replacement of the heating system in the front office at South Well Field

#### **SCOPE OF WORK:**

Purchase and installation of four (4) new air to air heating and cooling units. Units consist of gas fired furnaces and high efficiency condensing units. This installation will require the installation of gas piping, refrigerant piping, installation of a PVC flue and combustion air piping thru the roof, roof repairs, and associated electrical work.

#### PROJECT COST:

T&M NTE \$52,000

#### **PAYMENT SCHEDULE:**

Monthly progress invoices

#### **EXPECTED USEFUL LIFE OF PROJECT:**

15 years

#### **Capital Project Authorization Number: 2005-117A**

CAPITAL PROJECT TITLE: White River Intake Station Concrete Refurbishment			
CAPITAL PROJECT NUMBER: 2005-117A	TYPE OF PROJECT: Infrastructure	DOW Funded Capital Project Bond Funded Capital Project	
ESTIMATED START DATE: February 1, 2005 ESTIMATED COMPLETION DATE: April 30, 2005			
CAPITAL PROJECT PRICE: \$90,000			
ATTACHMENTS: (A) Description of Work; (B); (C);			

THIS AGREEMENT (also called the "Authorization"), is entered into as of the Effective Date indicated below, by and between **CONSOLIDATED CITY OF INDIANAPOLIS, DEPARTMENT OF WATERWORKS** and **VEOLIA WATER INDIANAPOLIS, LLC** (individually a "Party," and collectively the "Parties"),

#### WITNESS THAT:

- WHEREAS, the Parties have, on March 21, 2002, executed the Management Agreement, which is hereby fully incorporated by reference into this Agreement (NOTE: capitalized terms used in this Agreement shall, unless otherwise specifically stated, be as defined in the Management Agreement), which shall take precedence in the event of any conflict between the terms hereof and those of the Management Agreement; and
- WHEREAS, under the terms of the Management Agreement, the Company may be authorized from time to time by the Department, in exchange for the payment by the Department of a certain valuable consideration, to undertake certain Capital Projects as the Department may deem desirable; and
- WHEREAS, the Company, when so authorized by the Department, is obliged to execute those Capital Projects in a timely, workmanlike, efficient manner, in full compliance with all Applicable Laws and Prudent Industry Practices; and
- WHEREAS, the Parties hereby wish to memorialize their agreement on the particulars of a specific, authorized Capital Project.
- NOW, THEREFORE, in consideration of the premises, covenants, agreements and undertakings hereinafter provided, the Parties hereby agree that:
- 1. <u>The Capital Project.</u> By this Authorization, the Department hereby authorizes and directs the Company to undertake and complete the Capital Project described in Attachment A (hereinafter referred to as the "Work"), and to exert its reasonable best efforts to complete the same by the Estimated Completion Date indicated above
- **Method and Amount of Compensation.** In consideration of the foregoing, the Department shall compensate the Company the Capital Project Price, as the work progresses, in the following manner and amounts:

	Unit Prices:
	Time and Materials: T&M NTE \$90,000
[]	Lump Sum:
]	Combination/Other:
- =xn	planatory Note (if reg.):

PAYMENT: Department shall pay Company on a percentage-of-completion basis as the Work progresses. In no event shall the Department be required to pay for work not yet done.

Company shall submit progress invoices monthly during the course of the Work. Payment will be made by the Department within thirty (30) days of receiving an invoice. Each invoice shall be annotated with the Department's assigned project designation, and shall be in sufficient detail to allow reasonable analysis of the invoice by the Department.

Company accepts exclusive liability for payment of federal and state payroll taxes and for contributions for unemployment insurance, old age pensions, annuities, retirement, and other benefits, imposed under any provision of any law, and measured by remuneration paid or payable by Company to employees of Company engaged in the Project or in any incidental operation. Company will require that each subcontractor who performs any part of the Project accept the same responsibility and liability with respect to employees of that subcontractor.

- 3. Changes. The Department may request changes to the Work at any time prior to completion by a written communication to Company. The Company shall promptly provide the Department with a written acknowledgment of such request. This acknowledgment will include a statement of the price and time impact of the change, as well as a recapitulation of the time, materials, and equipment that would be added or deleted by the change. When the Department and the Company have agreed on the price and time impact, they shall execute a Change Order, incorporating the change into this Authorization. Should the Department and Company not come to an agreement on price and/or time impact, the Department shall be free to employ others to implement the desired change, and Company will provide reasonable accommodations so that the work can be done by others.
- 4. Termination. (a) Convenience Termination. At any time after the Effective Date, the Department may with fifteen (15) days notice to the Company, terminate this Authorization for the convenience of the Department. In the event of such termination, then the Department shall be liable to the Company for: (a) all costs incurred by Company up to the effective date of the termination, (b) the cost of terminating any purchase orders and subcontracts, rental agreements, employment contracts and the like, (c) Company's termination costs, including demobilization, severance pay, and relocation costs, plus (d) ten percent (10%) of the value of the terminated portion of the Authorization for unquantified damages. Company shall turn over to the Department, and shall provide any necessary documentation of transfer of title to, any goods which have been paid for by the Department under the preceding provisions. In no event shall the Department be obliged to pay any more than the Capital Project Price (as the same may have been amended from to time by mutual agreement of the Parties) in the event of a termination under this paragraph.
  - (b) Default. In the event the Company substantially fails to execute the Work as required by this Authorization, despite notice and a reasonable opportunity to cure, then the Department may, with fifteen (15) days notice, terminate the remainder of the Authorization for Company default. In the event of such termination by the Department, then the Department may demand that Company leave the Site, and it may thereupon take whatever reasonable and prudent means are necessary to have the Work completed by others, charging the excess cost thereof to the Company's account.
  - (c) Termination of the Management Agreement. Should the Management Agreement be terminated before completion of the Capital Project, then this Authorization shall remain in effect until completion of the Work, and the applicable terms of the Management Agreement shall continue to apply as though the Management Agreement had not terminated, until the expiration of the warranty period.
- Warranty of Equipment, Materials, and Services. Company warrants that the equipment, goods, and services provided to the Department under this Authorization shall be free from defects in design, process, material, and workmanship. Should any aspect of the Work prove defective within one year after completion of the Work, the Company shall promptly repair or replace the defective element, without cost to the Department. All manufacturers' warranties, to the extent practicable, shall be made assignable to the Department, and shall be enforced to the benefit of the Department, as appropriate.
- **6. Audit**. Should any invoice submitted by Company contain cost or other quantitative data for Work which has been performed on a Unit Price or T&M basis, then Company shall maintain and retain all supporting documentation and calculations for not less than three (3) years after the completion of the Work or termination of the Management Agreement. The Department shall have the right at any reasonable time during that period and during normal business hours to inspect and audit those records by authorized representatives of its own or any third-party consultant selected by it

Should the audit reveal any discrepancies in the finally invoiced amounts, Company shall refund any overpayments within sixty (60) days of notice thereof, without interest.

**8. Entire Agreement**. Along with the Management Agreement and the enumerated attachments, this Authorization comprises the entire agreement between the Parties with respect to the Capital Project and the Work. Accordingly, this Authorization supersedes all prior oral or written proposals, communications or other agreements related to the Capital Project, and it may only be changed by a written instrument, signed by authorized representatives of both Parties.

The <b>Department</b> :	The Company:
CONSOLIDATED CITY OF INDIANAPOLIS,	VEOLIA WATER INDIANAPOLIS, LLC
DEPARTMENT OF WATERWORKS	
By:	BY:
PRINTED NAME:	PRINTED NAME: CHUCK VOLTZ
TITLE:	TITLE: VICE PRESIDENT CENTRAL REGION
EFFECTIVE DATE:	DATE SIGNED:
As to Funding:	As to Legal Form:
CONTROLLER FOR THE CITY OF INDIANAPOLIS	OFFICE OF CORPORATION COUNSEL
Robert J. Clifford, Controller	Andrew I. Klineman, General Counsel
	Date

#### **ATTACHMENT A**

#### **DESCRIPTION OF WORK**

CAPITAL PROJECT #: 2005-117A PROJECT TYPE: Infrastructure

**CAPITAL PROJECT TITLE: White River Intake Station Concrete Refurbishment** 

#### **TASK ORDER ISSUED TO:**

Veolia Water Indianapolis, LLC

#### PERIOD OF PERFORMANCE:

Start: February 1, 2005 Complete: April 30, 2005

#### WATER DISTRICT:

IW

#### **DESCRIPTION OF WORK:**

Concrete refurbishment to the White River Intake structure as necessary on both sides of the building.

#### SCOPE OF WORK:

Work to be done on the front deck will include chipping and cleaning of the deck followed by patching. Work to be done on the back deck will include removal of deteriorated deck sections, replacing rebar, and re-pouring deck. The handrail will have to be removed and reset. Rear hatches will be removed and replaced with FRP grating to match existing.

PROJECT COST: T&M NTE \$90,000

#### **PAYMENT SCHEDULE:**

Monthly progress invoices

#### **EXPECTED USEFUL LIFE OF PROJECT:**

20 years

#### **Capital Project Authorization Number: 2005-074 CAPITAL PROJECT TITLE: New Palestine Elevated Tank** DOW Funded Capital Project **CAPITAL PROJECT NUMBER: 2005-074** TYPE OF PROJECT: Growth X Bond Funded Capital Project **ESTIMATED START DATE: January 1, 2005 ESTIMATED COMPLETION DATE: November 30, 2005 CAPITAL PROJECT PRICE: \$385,500** ATTACHMENTS: (A) Description of Work; (B) Requisition THIS AGREEMENT (also called the "Authorization"), is entered into as of the Effective Date indicated below, by and between CONSOLIDATED CITY OF INDIANAPOLIS, DEPARTMENT OF WATERWORKS and VEOLIA WATER INDIANAPOLIS, LLC (individually a "Party," and collectively the "Parties"), WITNESS THAT: WHEREAS, the Parties have, on March 21, 2002, executed the Management Agreement, which is hereby fully incorporated by reference into this Agreement (NOTE: capitalized terms used in this Agreement shall, unless otherwise specifically stated, be as defined in the Management Agreement), which shall take precedence in the event of any conflict between the terms hereof and those of the Management Agreement; and WHEREAS, under the terms of the Management Agreement, the Company may be authorized from time to time by the Department, in exchange for the payment by the Department of a certain valuable consideration, to undertake certain Capital Projects as the Department may deem desirable; and WHEREAS, the Company, when so authorized by the Department, is obliged to execute those Capital Projects in a timely. workmanlike, efficient manner, in full compliance with all Applicable Laws and Prudent Industry Practices; and WHEREAS, the Parties hereby wish to memorialize their agreement on the particulars of a specific, authorized Capital Project. NOW, THEREFORE, in consideration of the premises, covenants, agreements and undertakings hereinafter provided, the Parties hereby agree that: 1. The Capital Project. By this Authorization, the Department hereby authorizes and directs the Company to undertake and complete the Capital Project described in Attachment A (hereinafter referred to as the "Work"), and to exert its reasonable best efforts to complete the same by the Estimated Completion Date indicated above 2. Method and Amount of Compensation. In consideration of the foregoing, the Department shall compensate the

Company the Capital Project Price, as the work progresses, in the following manner and amounts:

[]	Unit Prices:			
[X]	Time and Materials:	\$385,500		
[]	Lump Sum:			
[]	Combination/Other:			
Exp	lanatory Note (if reg.):			

PAYMENT: Department shall pay Company on a percentage-of-completion basis as the Work progresses. In no event shall the Department be required to pay for work not yet done.

Company shall submit progress invoices monthly during the course of the Work. Payment will be made by the Department within thirty (30) days of receiving an invoice. Each invoice shall be annotated with the Department's assigned project designation, and shall be in sufficient detail to allow reasonable analysis of the invoice by the Department.

Company accepts exclusive liability for payment of federal and state payroll taxes and for contributions for unemployment insurance, old age pensions, annuities, retirement, and other benefits, imposed under any provision of any law, and measured by remuneration paid or payable by Company to employees of Company engaged in the Project or in any incidental operation. Company will require that each subcontractor who performs any part of the Project accept the same responsibility and liability with respect to employees of that subcontractor.

- 3. Changes. The Department may request changes to the Work at any time prior to completion by a written communication to Company. The Company shall promptly provide the Department with a written acknowledgment of such request. This acknowledgment will include a statement of the price and time impact of the change, as well as a recapitulation of the time, materials, and equipment that would be added or deleted by the change. When the Department and the Company have agreed on the price and time impact, they shall execute a Change Order, incorporating the change into this Authorization. Should the Department and Company not come to an agreement on price and/or time impact, the Department shall be free to employ others to implement the desired change, and Company will provide reasonable accommodations so that the work can be done by others.
- 4. Termination. (a) Convenience Termination. At any time after the Effective Date, the Department may with fifteen (15) days notice to the Company, terminate this Authorization for the convenience of the Department. In the event of such termination, then the Department shall be liable to the Company for: (a) all costs incurred by Company up to the effective date of the termination, (b) the cost of terminating any purchase orders and subcontracts, rental agreements, employment contracts and the like, (c) Company's termination costs, including demobilization, severance pay, and relocation costs, plus (d) ten percent (10%) of the value of the terminated portion of the Authorization for unquantified damages. Company shall turn over to the Department, and shall provide any necessary documentation of transfer of title to, any goods which have been paid for by the Department under the preceding provisions. In no event shall the Department be obliged to pay any more than the Capital Project Price (as the same may have been amended from to time by mutual agreement of the Parties) in the event of a termination under this paragraph.
  - (b) Default. In the event the Company substantially fails to execute the Work as required by this Authorization, despite notice and a reasonable opportunity to cure, then the Department may, with fifteen (15) days notice, terminate the remainder of the Authorization for Company default. In the event of such termination by the Department, then the Department may demand that Company leave the Site, and it may thereupon take whatever reasonable and prudent means are necessary to have the Work completed by others, charging the excess cost thereof to the Company's account.
  - (c) Termination of the Management Agreement. Should the Management Agreement be terminated before completion of the Capital Project, then this Authorization shall remain in effect until completion of the Work, and the applicable terms of the Management Agreement shall continue to apply as though the Management Agreement had not terminated, until the expiration of the warranty period.
- Warranty of Equipment, Materials, and Services. Company warrants that the equipment, goods, and services provided to the Department under this Authorization shall be free from defects in design, process, material, and workmanship. Should any aspect of the Work prove defective within one year after completion of the Work, the Company shall promptly repair or replace the defective element, without cost to the Department. All manufacturers' warranties, to the extent practicable, shall be made assignable to the Department, and shall be enforced to the benefit of the Department, as appropriate.
- **6. Audit**. Should any invoice submitted by Company contain cost or other quantitative data for Work which has been performed on a Unit Price or T&M basis, then Company shall maintain and retain all supporting documentation and calculations for not less than three (3) years after the completion of the Work or termination of the Management Agreement. The Department shall have the right at any reasonable time during that period and during normal business hours to inspect and audit those records by authorized representatives of its own or any third-party consultant selected by it

Should the audit reveal any discrepancies in the finally invoiced amounts, Company shall refund any overpayments within sixty (60) days of notice thereof, without interest.

**8. Entire Agreement**. Along with the Management Agreement and the enumerated attachments, this Authorization comprises the entire agreement between the Parties with respect to the Capital Project and the Work. Accordingly, this Authorization supersedes all prior oral or written proposals, communications or other agreements related to the Capital Project, and it may only be changed by a written instrument, signed by authorized representatives of both Parties.

The Department:  Consolidated City of Indianapolis,  Department of Waterworks	The Company: VEOLIA WATER INDIANAPOLIS, LLC
By:	
PRINTED NAME:	
EFFECTIVE DATE:	Date Signed:
As to <b>Funding</b> :	As to Legal Form:
CONTROLLER FOR THE CITY OF INDIANAPOLIS	OFFICE OF CORPORATION COUNSEL
Robert J. Clifford, Controller	Andrew I. Klineman, General Counsel
Data	Date

#### **ATTACHMENT A**

#### **DESCRIPTION OF WORK**

CAPITAL PROJECT #: 2005-074 PROJECT TYPE: Growth

**CAPITAL PROJECT TITLE: New Palestine Elevated Tank** 

#### TASK ORDER ISSUED TO:

Veolia Water Indianapolis, LLC

#### PERIOD OF PERFORMANCE:

Start: January 1, 2005 Complete: November 30, 2005

#### WATER DISTRICT:

IW

#### **DESCRIPTION OF WORK:**

Locate and acquire property suitable for tank site. Identify and obtain required permits. Design and engineer a 1,000,000-gallon elevated finished water tank, including site improvements. Provide construction bidding assistance and construction administration assistance.

#### SCOPE OF WORK:

Locate and acquire property, assist with zoning issues, perform site design and engineering of site improvements, obtain required permits, design and engineer a 1,000,000-gallon elevated tank. Provide construction bidding assistance and construction administration assistance.

#### **PROJECT COST:**

\$385,500 – Time & Materials

#### **PAYMENT SCHEDULE:**

Monthly progress invoices

#### **EXPECTED USEFUL LIFE OF PROJECT:**

50 years

#### **Capital Project Authorization Number: 2005-073 CAPITAL PROJECT TITLE: McCordsville Elevated Tank** DOW Funded Capital Project **CAPITAL PROJECT NUMBER: 2005-073** TYPE OF PROJECT: Growth X Bond Funded Capital Project **ESTIMATED START DATE: January 1, 2005 ESTIMATED COMPLETION DATE: March 31, 2006 CAPITAL PROJECT PRICE: \$2,484,000** ATTACHMENTS: (A) Description of Work; (B) Requisition THIS AGREEMENT (also called the "Authorization"), is entered into as of the Effective Date indicated below, by and between CONSOLIDATED CITY OF INDIANAPOLIS, DEPARTMENT OF WATERWORKS and VEOLIA WATER INDIANAPOLIS, LLC (individually a "Party," and collectively the "Parties"), WITNESS THAT: WHEREAS, the Parties have, on March 21, 2002, executed the Management Agreement, which is hereby fully incorporated by reference into this Agreement (NOTE: capitalized terms used in this Agreement shall, unless otherwise specifically stated, be as defined in the Management Agreement), which shall take precedence in the event of any conflict between the terms hereof and those of the Management Agreement; and WHEREAS, under the terms of the Management Agreement, the Company may be authorized from time to time by the Department, in exchange for the payment by the Department of a certain valuable consideration, to undertake certain Capital Projects as the Department may deem desirable; and WHEREAS, the Company, when so authorized by the Department, is obliged to execute those Capital Projects in a timely. workmanlike, efficient manner, in full compliance with all Applicable Laws and Prudent Industry Practices; and WHEREAS, the Parties hereby wish to memorialize their agreement on the particulars of a specific, authorized Capital Project. NOW, THEREFORE, in consideration of the premises, covenants, agreements and undertakings hereinafter provided, the Parties

hereby agree that:

- 1. The Capital Project. By this Authorization, the Department hereby authorizes and directs the Company to undertake and complete the Capital Project described in Attachment A (hereinafter referred to as the "Work"), and to exert its reasonable best efforts to complete the same by the Estimated Completion Date indicated above
- 2. Method and Amount of Compensation. In consideration of the foregoing, the Department shall compensate the Company the Capital Project Price, as the work progresses, in the following manner and amounts:

[]	Unit Prices:				
[X]	Time and Materials:	\$2,484,000			
	Lump Sum:				
[]	Combination/Other:				
Fxn	lanatory Note (if reg.):				

PAYMENT: Department shall pay Company on a percentage-of-completion basis as the Work progresses. In no event shall the Department be required to pay for work not yet done.

Company shall submit progress invoices monthly during the course of the Work. Payment will be made by the Department within thirty (30) days of receiving an invoice. Each invoice shall be annotated with the Department's assigned project designation, and shall be in sufficient detail to allow reasonable analysis of the invoice by the Department.

Company accepts exclusive liability for payment of federal and state payroll taxes and for contributions for unemployment insurance, old age pensions, annuities, retirement, and other benefits, imposed under any provision of any law, and measured by remuneration paid or payable by Company to employees of Company engaged in the Project or in any incidental operation. Company will require that each subcontractor who performs any part of the Project accept the same responsibility and liability with respect to employees of that subcontractor.

- 3. Changes. The Department may request changes to the Work at any time prior to completion by a written communication to Company. The Company shall promptly provide the Department with a written acknowledgment of such request. This acknowledgment will include a statement of the price and time impact of the change, as well as a recapitulation of the time, materials, and equipment that would be added or deleted by the change. When the Department and the Company have agreed on the price and time impact, they shall execute a Change Order, incorporating the change into this Authorization. Should the Department and Company not come to an agreement on price and/or time impact, the Department shall be free to employ others to implement the desired change, and Company will provide reasonable accommodations so that the work can be done by others.
- 4. Termination. (a) Convenience Termination. At any time after the Effective Date, the Department may with fifteen (15) days notice to the Company, terminate this Authorization for the convenience of the Department. In the event of such termination, then the Department shall be liable to the Company for: (a) all costs incurred by Company up to the effective date of the termination, (b) the cost of terminating any purchase orders and subcontracts, rental agreements, employment contracts and the like, (c) Company's termination costs, including demobilization, severance pay, and relocation costs, plus (d) ten percent (10%) of the value of the terminated portion of the Authorization for unquantified damages. Company shall turn over to the Department, and shall provide any necessary documentation of transfer of title to, any goods which have been paid for by the Department under the preceding provisions. In no event shall the Department be obliged to pay any more than the Capital Project Price (as the same may have been amended from to time by mutual agreement of the Parties) in the event of a termination under this paragraph.
  - (b) Default. In the event the Company substantially fails to execute the Work as required by this Authorization, despite notice and a reasonable opportunity to cure, then the Department may, with fifteen (15) days notice, terminate the remainder of the Authorization for Company default. In the event of such termination by the Department, then the Department may demand that Company leave the Site, and it may thereupon take whatever reasonable and prudent means are necessary to have the Work completed by others, charging the excess cost thereof to the Company's account.
  - (c) Termination of the Management Agreement. Should the Management Agreement be terminated before completion of the Capital Project, then this Authorization shall remain in effect until completion of the Work, and the applicable terms of the Management Agreement shall continue to apply as though the Management Agreement had not terminated, until the expiration of the warranty period.
- Warranty of Equipment, Materials, and Services. Company warrants that the equipment, goods, and services provided to the Department under this Authorization shall be free from defects in design, process, material, and workmanship. Should any aspect of the Work prove defective within one year after completion of the Work, the Company shall promptly repair or replace the defective element, without cost to the Department. All manufacturers' warranties, to the extent practicable, shall be made assignable to the Department, and shall be enforced to the benefit of the Department, as appropriate.
- **6. Audit**. Should any invoice submitted by Company contain cost or other quantitative data for Work which has been performed on a Unit Price or T&M basis, then Company shall maintain and retain all supporting documentation and calculations for not less than three (3) years after the completion of the Work or termination of the Management Agreement. The Department shall have the right at any reasonable time during that period and during normal business hours to inspect and audit those records by authorized representatives of its own or any third-party consultant selected by it

Should the audit reveal any discrepancies in the finally invoiced amounts, Company shall refund any overpayments within sixty (60) days of notice thereof, without interest.

**8. Entire Agreement**. Along with the Management Agreement and the enumerated attachments, this Authorization comprises the entire agreement between the Parties with respect to the Capital Project and the Work. Accordingly, this Authorization supersedes all prior oral or written proposals, communications or other agreements related to the Capital Project, and it may only be changed by a written instrument, signed by authorized representatives of both Parties.

The Department:  Consolidated City of Indianapolis,  Department of Waterworks	The Company: VEOLIA WATER INDIANAPOLIS, LLC
BY:	BY:
As to <b>Funding</b> :  CONTROLLER FOR THE CITY OF INDIANAPOLIS	As to <b>Legal Form:</b> OFFICE OF CORPORATION COUNSEL
Robert J. Clifford, Controller  Date	Andrew I. Klineman, General Counsel  Date

#### <u>ATTACHMENT A</u>

#### **DESCRIPTION OF WORK**

CAPITAL PROJECT #: 2005-073 PROJECT TYPE: Growth

**CAPITAL PROJECT TITLE: McCordsville Elevated Tank** 

#### TASK ORDER ISSUED TO:

Veolia Water Indianapolis, LLC

#### PERIOD OF PERFORMANCE:

Start: January 1, 2005 Complete: March 31, 2006

#### **WATER DISTRICT:**

IW

#### **DESCRIPTION OF WORK:**

Locate and acquire property suitable for tank site. Identify and obtain required permits. Design and construct a 1,000,000-gallon elevated finished water tank, including site improvements.

#### SCOPE OF WORK:

Locate and acquire property, assist with zoning issues, perform site design and construction of site improvements, obtain required permits, design and construct a 1,000,000-gallon elevated tank.

#### **PROJECT COST:**

\$2,484,000 - Time & Materials

#### **PAYMENT SCHEDULE:**

Monthly progress invoices

#### **EXPECTED USEFUL LIFE OF PROJECT:**

50 years

#### **Capital Project Authorization Number: 2005-072B** CAPITAL PROJECT TITLE: TERRY AIRPORT MAIN **DOW Funded Capital Project CAPITAL PROJECT NUMBER: 2005-072B** TYPE OF PROJECT: Infrastructure X Bond Funded Capital Project **ESTIMATED START DATE: January 1, 2005 ESTIMATED COMPLETION DATE: April 30, 2005 CAPITAL PROJECT PRICE: \$575,427** ATTACHMENTS: (A) Description of Work; (B) THIS AGREEMENT (also called the "Authorization"), is entered into as of the Effective Date indicated below, by and between CONSOLIDATED CITY OF INDIANAPOLIS, DEPARTMENT OF WATERWORKS and VEOLIA WATER INDIANAPOLIS,

LLC (individually a "Party," and collectively the "Parties"),

#### WITNESS THAT:

- WHEREAS, the Parties have, on March 21, 2002, executed the Management Agreement, which is hereby fully incorporated by reference into this Agreement (NOTE: capitalized terms used in this Agreement shall, unless otherwise specifically stated, be as defined in the Management Agreement), which shall take precedence in the event of any conflict between the terms hereof and those of the Management Agreement; and
- WHEREAS, under the terms of the Management Agreement, the Company may be authorized from time to time by the Department, in exchange for the payment by the Department of a certain valuable consideration, to undertake certain Capital Projects as the Department may deem desirable; and
- WHEREAS, the Company, when so authorized by the Department, is obliged to execute those Capital Projects in a timely. workmanlike, efficient manner, in full compliance with all Applicable Laws and Prudent Industry Practices; and
- WHEREAS, the Parties hereby wish to memorialize their agreement on the particulars of a specific, authorized Capital Project.
- NOW, THEREFORE, in consideration of the premises, covenants, agreements and undertakings hereinafter provided, the Parties hereby agree that:
- 1. The Capital Project. By this Authorization, the Department hereby authorizes and directs the Company to undertake and complete the Capital Project described in Attachment A (hereinafter referred to as the "Work"), and to exert its reasonable best efforts to complete the same by the Estimated Completion Date indicated above
- 2. Method and Amount of Compensation. In consideration of the foregoing, the Department shall compensate the Company the Capital Project Price, as the work progresses, in the following manner and amounts:

[X]	Unit Prices:	\$575,427
[]	Time and Materials:	
[]	Lump Sum:	
[]	Combination/Other:	
 Evn	lanatory Note (if reg.).	

PAYMENT: Department shall pay Company on a percentage-of-completion basis as the Work progresses. In no event shall the Department be required to pay for work not yet done.

Company shall submit progress invoices monthly during the course of the Work. Payment will be made by the Department within thirty (30) days of receiving an invoice. Each invoice shall be annotated with the Department's assigned project designation, and shall be in sufficient detail to allow reasonable analysis of the invoice by the Department.

Company accepts exclusive liability for payment of federal and state payroll taxes and for contributions for unemployment insurance, old age pensions, annuities, retirement, and other benefits, imposed under any provision of any law, and measured by remuneration paid or payable by Company to employees of Company engaged in the Project or in any incidental operation. Company will require that each subcontractor who performs any part of the Project accept the same responsibility and liability with respect to employees of that subcontractor.

- 3. Changes. The Department may request changes to the Work at any time prior to completion by a written communication to Company. The Company shall promptly provide the Department with a written acknowledgment of such request. This acknowledgment will include a statement of the price and time impact of the change, as well as a recapitulation of the time, materials, and equipment that would be added or deleted by the change. When the Department and the Company have agreed on the price and time impact, they shall execute a Change Order, incorporating the change into this Authorization. Should the Department and Company not come to an agreement on price and/or time impact, the Department shall be free to employ others to implement the desired change, and Company will provide reasonable accommodations so that the work can be done by others.
- 4. Termination. (a) Convenience Termination. At any time after the Effective Date, the Department may with fifteen (15) days notice to the Company, terminate this Authorization for the convenience of the Department. In the event of such termination, then the Department shall be liable to the Company for: (a) all costs incurred by Company up to the effective date of the termination, (b) the cost of terminating any purchase orders and subcontracts, rental agreements, employment contracts and the like, (c) Company's termination costs, including demobilization, severance pay, and relocation costs, plus (d) ten percent (10%) of the value of the terminated portion of the Authorization for unquantified damages. Company shall turn over to the Department, and shall provide any necessary documentation of transfer of title to, any goods which have been paid for by the Department under the preceding provisions. In no event shall the Department be obliged to pay any more than the Capital Project Price (as the same may have been amended from to time by mutual agreement of the Parties) in the event of a termination under this paragraph.
  - (b) Default. In the event the Company substantially fails to execute the Work as required by this Authorization, despite notice and a reasonable opportunity to cure, then the Department may, with fifteen (15) days notice, terminate the remainder of the Authorization for Company default. In the event of such termination by the Department, then the Department may demand that Company leave the Site, and it may thereupon take whatever reasonable and prudent means are necessary to have the Work completed by others, charging the excess cost thereof to the Company's account.
  - (c) Termination of the Management Agreement. Should the Management Agreement be terminated before completion of the Capital Project, then this Authorization shall remain in effect until completion of the Work, and the applicable terms of the Management Agreement shall continue to apply as though the Management Agreement had not terminated, until the expiration of the warranty period.
- Warranty of Equipment, Materials, and Services. Company warrants that the equipment, goods, and services provided to the Department under this Authorization shall be free from defects in design, process, material, and workmanship. Should any aspect of the Work prove defective within one year after completion of the Work, the Company shall promptly repair or replace the defective element, without cost to the Department. All manufacturers' warranties, to the extent practicable, shall be made assignable to the Department, and shall be enforced to the benefit of the Department, as appropriate.
- **6. Audit**. Should any invoice submitted by Company contain cost or other quantitative data for Work which has been performed on a Unit Price or T&M basis, then Company shall maintain and retain all supporting documentation and calculations for not less than three (3) years after the completion of the Work or termination of the Management Agreement. The Department shall have the right at any reasonable time during that period and during normal business hours to inspect and audit those records by authorized representatives of its own or any third-party consultant selected by it

Should the audit reveal any discrepancies in the finally invoiced amounts, Company shall refund any overpayments within sixty (60) days of notice thereof, without interest.

**8. Entire Agreement**. Along with the Management Agreement and the enumerated attachments, this Authorization comprises the entire agreement between the Parties with respect to the Capital Project and the Work. Accordingly, this Authorization supersedes all prior oral or written proposals, communications or other agreements related to the Capital Project, and it may only be changed by a written instrument, signed by authorized representatives of both Parties.

The Department:  Consolidated City of Indianapolis,  Department of Waterworks	The Company: VEOLIA WATER INDIANAPOLIS, LLC
_	
BY:PRINTED NAME:	
TITLE:	
EFFECTIVE DATE:	
As to Funding:	As to Legal Form:
CONTROLLER FOR THE CITY OF INDIANAPOLIS	OFFICE OF CORPORATION COUNSEL
Robert J. Clifford, Controller	Andrew I. Klineman, General Counsel
Date	Date

#### **ATTACHMENT A**

#### **DESCRIPTION OF WORK**

CAPITAL PROJECT #: 2005-072B PROJECT TYPE: Infrastructure

**CAPITAL PROJECT TITLE: TERRY AIRPORT MAIN** 

#### TASK ORDER ISSUED TO:

Veolia Water Indianapolis, LLC

#### **PERIOD OF PERFORMANCE:**

Start: January 1, 2005 Complete: April 30, 2005

#### WATER DISTRICT:

IW

#### **DESCRIPTION OF WORK:**

Design and install five miles of 24" diameter water main and associated appurtenances to provide fire protection, improve system pressure and increase finished water storage.

#### **SCOPE OF WORK:**

1. Install approximately five miles of 24-inch diameter water main and appurtenances from existing water main in Michigan Rd. to State Rd. 32

#### PROJECT COST:

\$575,427.00 - Unit Price

#### **PAYMENT SCHEDULE:**

Monthly progress invoices

#### **EXPECTED USEFUL LIFE OF PROJECT:**

50 years

## CAPITAL PROJECT TITLE: Terry Airport Elevated Tank CAPITAL PROJECT NUMBER: 2005-072A TYPE OF PROJECT: Growth CAPITAL PROJECT DATE: January 1, 2005 ESTIMATED START DATE: January 1, 2005 CAPITAL PROJECT PRICE: \$2,320,500 ATTACHMENTS: (A) Description of Work; (B) Costing Sheet CAPITAL PROJECT PRICE: \$2,320,500 TYPE OF PROJECT: Growth DOW Funded Capital Project March 31, 2006 COSTIMATED COMPLETION DATE: March 31, 2006

THIS AGREEMENT (also called the "Authorization"), is entered into as of the Effective Date indicated below, by and between **CONSOLIDATED CITY OF INDIANAPOLIS, DEPARTMENT OF WATERWORKS** and **VEOLIA WATER INDIANAPOLIS, LLC** (individually a "Party," and collectively the "Parties"),

#### WITNESS THAT:

- WHEREAS, the Parties have, on March 21, 2002, executed the Management Agreement, which is hereby fully incorporated by reference into this Agreement (NOTE: capitalized terms used in this Agreement shall, unless otherwise specifically stated, be as defined in the Management Agreement), which shall take precedence in the event of any conflict between the terms hereof and those of the Management Agreement; and
- WHEREAS, under the terms of the Management Agreement, the Company may be authorized from time to time by the Department, in exchange for the payment by the Department of a certain valuable consideration, to undertake certain Capital Projects as the Department may deem desirable; and
- WHEREAS, the Company, when so authorized by the Department, is obliged to execute those Capital Projects in a timely, workmanlike, efficient manner, in full compliance with all Applicable Laws and Prudent Industry Practices; and
- WHEREAS, the Parties hereby wish to memorialize their agreement on the particulars of a specific, authorized Capital Project.
- NOW, THEREFORE, in consideration of the premises, covenants, agreements and undertakings hereinafter provided, the Parties hereby agree that:
- 1. <u>The Capital Project.</u> By this Authorization, the Department hereby authorizes and directs the Company to undertake and complete the Capital Project described in Attachment A (hereinafter referred to as the "Work"), and to exert its reasonable best efforts to complete the same by the Estimated Completion Date indicated above
- **Method and Amount of Compensation.** In consideration of the foregoing, the Department shall compensate the Company the Capital Project Price, as the work progresses, in the following manner and amounts:

Unit Prices:		
[X] Time and Materials:		
Lump Sum:		
Combination/Other:		
Explanatory Note (if reg.):		

PAYMENT: Department shall pay Company on a percentage-of-completion basis as the Work progresses. In no event shall the Department be required to pay for work not yet done.

Company shall submit progress invoices monthly during the course of the Work. Payment will be made by the Department within thirty (30) days of receiving an invoice. Each invoice shall be annotated with the Department's assigned project designation, and shall be in sufficient detail to allow reasonable analysis of the invoice by the Department.

Company accepts exclusive liability for payment of federal and state payroll taxes and for contributions for unemployment insurance, old age pensions, annuities, retirement, and other benefits, imposed under any provision of any law, and measured by remuneration paid or payable by Company to employees of Company engaged in the Project or in any incidental operation. Company will require that each subcontractor who performs any part of the Project accept the same responsibility and liability with respect to employees of that subcontractor.

- 3. Changes. The Department may request changes to the Work at any time prior to completion by a written communication to Company. The Company shall promptly provide the Department with a written acknowledgment of such request. This acknowledgment will include a statement of the price and time impact of the change, as well as a recapitulation of the time, materials, and equipment that would be added or deleted by the change. When the Department and the Company have agreed on the price and time impact, they shall execute a Change Order, incorporating the change into this Authorization. Should the Department and Company not come to an agreement on price and/or time impact, the Department shall be free to employ others to implement the desired change, and Company will provide reasonable accommodations so that the work can be done by others.
- 4. Termination. (a) Convenience Termination. At any time after the Effective Date, the Department may with fifteen (15) days notice to the Company, terminate this Authorization for the convenience of the Department. In the event of such termination, then the Department shall be liable to the Company for: (a) all costs incurred by Company up to the effective date of the termination, (b) the cost of terminating any purchase orders and subcontracts, rental agreements, employment contracts and the like, (c) Company's termination costs, including demobilization, severance pay, and relocation costs, plus (d) ten percent (10%) of the value of the terminated portion of the Authorization for unquantified damages. Company shall turn over to the Department, and shall provide any necessary documentation of transfer of title to, any goods which have been paid for by the Department under the preceding provisions. In no event shall the Department be obliged to pay any more than the Capital Project Price (as the same may have been amended from to time by mutual agreement of the Parties) in the event of a termination under this paragraph.
  - (b) Default. In the event the Company substantially fails to execute the Work as required by this Authorization, despite notice and a reasonable opportunity to cure, then the Department may, with fifteen (15) days notice, terminate the remainder of the Authorization for Company default. In the event of such termination by the Department, then the Department may demand that Company leave the Site, and it may thereupon take whatever reasonable and prudent means are necessary to have the Work completed by others, charging the excess cost thereof to the Company's account.
  - (c) Termination of the Management Agreement. Should the Management Agreement be terminated before completion of the Capital Project, then this Authorization shall remain in effect until completion of the Work, and the applicable terms of the Management Agreement shall continue to apply as though the Management Agreement had not terminated, until the expiration of the warranty period.
- Warranty of Equipment, Materials, and Services. Company warrants that the equipment, goods, and services provided to the Department under this Authorization shall be free from defects in design, process, material, and workmanship. Should any aspect of the Work prove defective within one year after completion of the Work, the Company shall promptly repair or replace the defective element, without cost to the Department. All manufacturers' warranties, to the extent practicable, shall be made assignable to the Department, and shall be enforced to the benefit of the Department, as appropriate.
- **6. Audit**. Should any invoice submitted by Company contain cost or other quantitative data for Work which has been performed on a Unit Price or T&M basis, then Company shall maintain and retain all supporting documentation and calculations for not less than three (3) years after the completion of the Work or termination of the Management Agreement. The Department shall have the right at any reasonable time during that period and during normal business hours to inspect and audit those records by authorized representatives of its own or any third-party consultant selected by it

Should the audit reveal any discrepancies in the finally invoiced amounts, Company shall refund any overpayments within sixty (60) days of notice thereof, without interest.

**8. Entire Agreement**. Along with the Management Agreement and the enumerated attachments, this Authorization comprises the entire agreement between the Parties with respect to the Capital Project and the Work. Accordingly, this Authorization supersedes all prior oral or written proposals, communications or other agreements related to the Capital Project, and it may only be changed by a written instrument, signed by authorized representatives of both Parties.

The Department:  Consolidated City of Indianapolis,  Department of Waterworks	The Company: VEOLIA WATER INDIANAPOLIS, LLC
BY:	BY:
As to <b>Funding</b> :  CONTROLLER FOR THE CITY OF INDIANAPOLIS	As to <b>Legal Form:</b> OFFICE OF CORPORATION COUNSEL
Robert J. Clifford, Controller  Date	Andrew I. Klineman, General Counsel  Date

#### **ATTACHMENT A**

#### **DESCRIPTION OF WORK**

CAPITAL PROJECT #: 2005-072A PROJECT TYPE: Growth

**CAPITAL PROJECT TITLE: Terry Airport Elevated Tank** 

#### TASK ORDER ISSUED TO:

Veolia Water Indianapolis, LLC

#### PERIOD OF PERFORMANCE:

Start: January 1, 2005 Complete: March 31, 2006

#### **WATER DISTRICT:**

IW

#### **DESCRIPTION OF WORK:**

Locate and acquire property suitable for tank site. Identify and obtain required permits. Design and construct a 1,000,000-gallon elevated finished water tank, including site improvements.

#### SCOPE OF WORK:

Locate and acquire property, assist with zoning issues, perform site design and construction of site improvements, obtain required permits, design and construct a 1,000,000-gallon elevated tank.

#### PROJECT COST:

\$2,320,500 - Time & Materials

#### **PAYMENT SCHEDULE:**

Monthly progress invoices

#### **EXPECTED USEFUL LIFE OF PROJECT:**

50 years

#### **Capital Project Authorization Number: 2005-071 CAPITAL PROJECT TITLE: Lizton Elevated Tank** DOW Funded Capital Project **CAPITAL PROJECT NUMBER: 2005-071** TYPE OF PROJECT: Growth X Bond Funded Capital Project **ESTIMATED START DATE: January 1, 2005 ESTIMATED COMPLETION DATE: March 31, 2006 CAPITAL PROJECT PRICE: \$2,359,500** ATTACHMENTS: (A) Description of Work; (B) Requisition THIS AGREEMENT (also called the "Authorization"), is entered into as of the Effective Date indicated below, by and between CONSOLIDATED CITY OF INDIANAPOLIS, DEPARTMENT OF WATERWORKS and VEOLIA WATER INDIANAPOLIS, LLC (individually a "Party," and collectively the "Parties"), WITNESS THAT: WHEREAS, the Parties have, on March 21, 2002, executed the Management Agreement, which is hereby fully incorporated by reference into this Agreement (NOTE: capitalized terms used in this Agreement shall, unless otherwise specifically stated, be as defined in the Management Agreement), which shall take precedence in the event of any conflict between the terms hereof and those of the Management Agreement; and WHEREAS, under the terms of the Management Agreement, the Company may be authorized from time to time by the Department, in exchange for the payment by the Department of a certain valuable consideration, to undertake certain Capital Projects as the Department may deem desirable; and WHEREAS, the Company, when so authorized by the Department, is obliged to execute those Capital Projects in a timely. workmanlike, efficient manner, in full compliance with all Applicable Laws and Prudent Industry Practices; and WHEREAS, the Parties hereby wish to memorialize their agreement on the particulars of a specific, authorized Capital Project. NOW, THEREFORE, in consideration of the premises, covenants, agreements and undertakings hereinafter provided, the Parties hereby agree that: 1. The Capital Project. By this Authorization, the Department hereby authorizes and directs the Company to undertake and complete the Capital Project described in Attachment A (hereinafter referred to as the "Work"), and to exert its reasonable best efforts to complete the same by the Estimated Completion Date indicated above Method and Amount of Compensation. In consideration of the foregoing, the Department shall compensate the 2. Company the Capital Project Price, as the work progresses, in the following manner and amounts: [ ] Unit Prices: [X] Time and Materials: \$2,359,500

PAYMENT: Department shall pay Company on a percentage-of-completion basis as the Work progresses. In no event shall the Department be required to pay for work not yet done.

Company shall submit progress invoices monthly during the course of the Work. Payment will be made by the Department within thirty (30) days of receiving an invoice. Each invoice shall be annotated with the Department's assigned project designation, and shall be in sufficient detail to allow reasonable analysis of the invoice by the Department.

Company accepts exclusive liability for payment of federal and state payroll taxes and for contributions for unemployment insurance, old age pensions, annuities, retirement, and other benefits, imposed under any provision of any law, and measured by remuneration paid or payable by Company to employees of Company engaged in the Project or in any incidental operation. Company will require that each subcontractor who performs any part of the Project accept the same responsibility and liability with respect to employees of that subcontractor.

- 3. Changes. The Department may request changes to the Work at any time prior to completion by a written communication to Company. The Company shall promptly provide the Department with a written acknowledgment of such request. This acknowledgment will include a statement of the price and time impact of the change, as well as a recapitulation of the time, materials, and equipment that would be added or deleted by the change. When the Department and the Company have agreed on the price and time impact, they shall execute a Change Order, incorporating the change into this Authorization. Should the Department and Company not come to an agreement on price and/or time impact, the Department shall be free to employ others to implement the desired change, and Company will provide reasonable accommodations so that the work can be done by others.
- 4. Termination. (a) Convenience Termination. At any time after the Effective Date, the Department may with fifteen (15) days notice to the Company, terminate this Authorization for the convenience of the Department. In the event of such termination, then the Department shall be liable to the Company for: (a) all costs incurred by Company up to the effective date of the termination, (b) the cost of terminating any purchase orders and subcontracts, rental agreements, employment contracts and the like, (c) Company's termination costs, including demobilization, severance pay, and relocation costs, plus (d) ten percent (10%) of the value of the terminated portion of the Authorization for unquantified damages. Company shall turn over to the Department, and shall provide any necessary documentation of transfer of title to, any goods which have been paid for by the Department under the preceding provisions. In no event shall the Department be obliged to pay any more than the Capital Project Price (as the same may have been amended from to time by mutual agreement of the Parties) in the event of a termination under this paragraph.
  - (b) Default. In the event the Company substantially fails to execute the Work as required by this Authorization, despite notice and a reasonable opportunity to cure, then the Department may, with fifteen (15) days notice, terminate the remainder of the Authorization for Company default. In the event of such termination by the Department, then the Department may demand that Company leave the Site, and it may thereupon take whatever reasonable and prudent means are necessary to have the Work completed by others, charging the excess cost thereof to the Company's account.
  - (c) Termination of the Management Agreement. Should the Management Agreement be terminated before completion of the Capital Project, then this Authorization shall remain in effect until completion of the Work, and the applicable terms of the Management Agreement shall continue to apply as though the Management Agreement had not terminated, until the expiration of the warranty period.
- Warranty of Equipment, Materials, and Services. Company warrants that the equipment, goods, and services provided to the Department under this Authorization shall be free from defects in design, process, material, and workmanship. Should any aspect of the Work prove defective within one year after completion of the Work, the Company shall promptly repair or replace the defective element, without cost to the Department. All manufacturers' warranties, to the extent practicable, shall be made assignable to the Department, and shall be enforced to the benefit of the Department, as appropriate.
- **6. Audit**. Should any invoice submitted by Company contain cost or other quantitative data for Work which has been performed on a Unit Price or T&M basis, then Company shall maintain and retain all supporting documentation and calculations for not less than three (3) years after the completion of the Work or termination of the Management Agreement. The Department shall have the right at any reasonable time during that period and during normal business hours to inspect and audit those records by authorized representatives of its own or any third-party consultant selected by it

Should the audit reveal any discrepancies in the finally invoiced amounts, Company shall refund any overpayments within sixty (60) days of notice thereof, without interest.

**8. Entire Agreement**. Along with the Management Agreement and the enumerated attachments, this Authorization comprises the entire agreement between the Parties with respect to the Capital Project and the Work. Accordingly, this Authorization supersedes all prior oral or written proposals, communications or other agreements related to the Capital Project, and it may only be changed by a written instrument, signed by authorized representatives of both Parties.

The Department:  Consolidated City of Indianapolis,  Department of Waterworks	The Company: VEOLIA WATER INDIANAPOLIS, LLC	
BY:PRINTED NAME:	PRINTED NAME: CHUCK VOLTZ  TITLE: VICE PRESIDENT CENTRAL REGION	
EFFECTIVE DATE:	Date Signed:	
As to <b>Funding</b> :  CONTROLLER FOR THE CITY OF INDIANAPOLIS	As to <b>Legal Form:</b> OFFICE OF CORPORATION COUNSEL	
Robert J. Clifford, Controller	Andrew I. Klineman, General Counsel	

#### **ATTACHMENT A**

#### **DESCRIPTION OF WORK**

CAPITAL PROJECT #: 2005-071 PROJECT TYPE: Growth

**CAPITAL PROJECT TITLE: Lizton Elevated Tank** 

#### TASK ORDER ISSUED TO:

Veolia Water Indianapolis, LLC

#### PERIOD OF PERFORMANCE:

Start: January 1, 2005 Complete: March 31, 2006

#### WATER DISTRICT:

IW

#### **DESCRIPTION OF WORK:**

Locate and acquire property suitable for tank site. Identify and obtain required permits. Design and construct a 1,000,000-gallon elevated finished water tank, including site improvements.

#### SCOPE OF WORK:

Locate and acquire property, assist with zoning issues, perform site design and construction of site improvements, obtain required permits, design and construct a 1,000,000-gallon elevated tank.

#### PROJECT COST:

\$2,359,500

#### **PAYMENT SCHEDULE:**

Monthly progress invoices

#### **EXPECTED USEFUL LIFE OF PROJECT:**

50 years

# CAPITAL PROJECT TITLE: South Well Field Station Finish Water Reservoir #2 CAPITAL PROJECT NUMBER: 2005-056 TYPE OF PROJECT: Growth DOW Funded Capital Project Bond Funded Capital Project STIMATED START DATE: January 1, 2005 ESTIMATED COMPLETION DATE: October 31, 2005 CAPITAL PROJECT PRICE: \$711,000 ATTACHMENTS: (A) Description of Work; (B) Requisition ; (C) THIS AGREEMENT (also called the "Authorization"), is entered into as of the Effective Date indicated below, by and between CONSOLIDATED CITY OF INDIANAPOLIS, DEPARTMENT OF WATERWORKS and VEOLIA WATER INDIANAPOLIS, LLC (individually a "Party," and collectively the "Parties"), WITNESS THAT: WHEREAS, the Parties have, on March 21, 2002, executed the Management Agreement, which is hereby fully incorporated by

WHEREAS, the Parties have, on March 21, 2002, executed the Management Agreement, which is hereby fully incorporated by reference into this Agreement (NOTE: capitalized terms used in this Agreement shall, unless otherwise specifically stated, be as defined in the Management Agreement), which shall take precedence in the event of any conflict between the terms hereof and those of the Management Agreement; and

WHEREAS, under the terms of the Management Agreement, the Company may be authorized from time to time by the Department, in exchange for the payment by the Department of a certain valuable consideration, to undertake certain Capital Projects as the Department may deem desirable; and

WHEREAS, the Company, when so authorized by the Department, is obliged to execute those Capital Projects in a timely, workmanlike, efficient manner, in full compliance with all Applicable Laws and Prudent Industry Practices; and

WHEREAS, the Parties hereby wish to memorialize their agreement on the particulars of a specific, authorized Capital Project.

NOW, THEREFORE, in consideration of the premises, covenants, agreements and undertakings hereinafter provided, the Parties hereby agree that:

- 1. <u>The Capital Project.</u> By this Authorization, the Department hereby authorizes and directs the Company to undertake and complete the Capital Project described in Attachment A (hereinafter referred to as the "Work"), and to exert its reasonable best efforts to complete the same by the Estimated Completion Date indicated above
- 2. <u>Method and Amount of Compensation.</u> In consideration of the foregoing, the Department shall compensate the Company the Capital Project Price, as the work progresses, in the following manner and amounts:

[]	Unit Prices:				
[X]	Time and Materials:	\$711,000			
[]	Lump Sum:				
[]	Combination/Other:				
Exp	lanatory Note (if reg.):				

PAYMENT: Department shall pay Company on a percentage-of-completion basis as the Work progresses. In no event shall the Department be required to pay for work not yet done.

Company shall submit progress invoices monthly during the course of the Work. Payment will be made by the Department within thirty (30) days of receiving an invoice. Each invoice shall be annotated with the Department's assigned project designation, and shall be in sufficient detail to allow reasonable analysis of the invoice by the Department.

Company accepts exclusive liability for payment of federal and state payroll taxes and for contributions for unemployment insurance, old age pensions, annuities, retirement, and other benefits, imposed under any provision of any law, and measured by remuneration paid or payable by Company to employees of Company engaged in the Project or in any incidental operation. Company will require that each subcontractor who performs any part of the Project accept the same responsibility and liability with respect to employees of that subcontractor.

- 3. Changes. The Department may request changes to the Work at any time prior to completion by a written communication to Company. The Company shall promptly provide the Department with a written acknowledgment of such request. This acknowledgment will include a statement of the price and time impact of the change, as well as a recapitulation of the time, materials, and equipment that would be added or deleted by the change. When the Department and the Company have agreed on the price and time impact, they shall execute a Change Order, incorporating the change into this Authorization. Should the Department and Company not come to an agreement on price and/or time impact, the Department shall be free to employ others to implement the desired change, and Company will provide reasonable accommodations so that the work can be done by others.
- 4. Termination. (a) Convenience Termination. At any time after the Effective Date, the Department may with fifteen (15) days notice to the Company, terminate this Authorization for the convenience of the Department. In the event of such termination, then the Department shall be liable to the Company for: (a) all costs incurred by Company up to the effective date of the termination, (b) the cost of terminating any purchase orders and subcontracts, rental agreements, employment contracts and the like, (c) Company's termination costs, including demobilization, severance pay, and relocation costs, plus (d) ten percent (10%) of the value of the terminated portion of the Authorization for unquantified damages. Company shall turn over to the Department, and shall provide any necessary documentation of transfer of title to, any goods which have been paid for by the Department under the preceding provisions. In no event shall the Department be obliged to pay any more than the Capital Project Price (as the same may have been amended from to time by mutual agreement of the Parties) in the event of a termination under this paragraph.
  - (b) Default. In the event the Company substantially fails to execute the Work as required by this Authorization, despite notice and a reasonable opportunity to cure, then the Department may, with fifteen (15) days notice, terminate the remainder of the Authorization for Company default. In the event of such termination by the Department, then the Department may demand that Company leave the Site, and it may thereupon take whatever reasonable and prudent means are necessary to have the Work completed by others, charging the excess cost thereof to the Company's account.
  - (c) Termination of the Management Agreement. Should the Management Agreement be terminated before completion of the Capital Project, then this Authorization shall remain in effect until completion of the Work, and the applicable terms of the Management Agreement shall continue to apply as though the Management Agreement had not terminated, until the expiration of the warranty period.
- Warranty of Equipment, Materials, and Services. Company warrants that the equipment, goods, and services provided to the Department under this Authorization shall be free from defects in design, process, material, and workmanship. Should any aspect of the Work prove defective within one year after completion of the Work, the Company shall promptly repair or replace the defective element, without cost to the Department. All manufacturers' warranties, to the extent practicable, shall be made assignable to the Department, and shall be enforced to the benefit of the Department, as appropriate.
- **6. Audit**. Should any invoice submitted by Company contain cost or other quantitative data for Work which has been performed on a Unit Price or T&M basis, then Company shall maintain and retain all supporting documentation and calculations for not less than three (3) years after the completion of the Work or termination of the Management Agreement. The Department shall have the right at any reasonable time during that period and during normal business hours to inspect and audit those records by authorized representatives of its own or any third-party consultant selected by it

Should the audit reveal any discrepancies in the finally invoiced amounts, Company shall refund any overpayments within sixty (60) days of notice thereof, without interest.

**8. Entire Agreement**. Along with the Management Agreement and the enumerated attachments, this Authorization comprises the entire agreement between the Parties with respect to the Capital Project and the Work. Accordingly, this Authorization supersedes all prior oral or written proposals, communications or other agreements related to the Capital Project, and it may only be changed by a written instrument, signed by authorized representatives of both Parties.

The Department:  Consolidated City of Indianapolis,  Department of Waterworks	The Company: VEOLIA WATER INDIANAPOLIS, LLC
BY:	PRINTED NAME: CHUCK VOLTZ  TITLE: VICE PRESIDENT CENTRAL REGION
As to <b>Funding</b> :  CONTROLLER FOR THE CITY OF INDIANAPOLIS	As to <b>Legal Form</b> :  OFFICE OF CORPORATION COUNSEL
Robert J. Clifford, Controller	Andrew I. Klineman, General Counsel
Date	Date

# **DESCRIPTION OF WORK**

CAPITAL PROJECT #: 2005-056 PROJECT TYPE: Growth

**CAPITAL PROJECT TITLE: South Well Field Station Finished Water Reservoir #2** 

#### **TASK ORDER ISSUED TO:**

Veolia Water Indianapolis, LLC

# PERIOD OF PERFORMANCE:

Start: January 1, 2005 Complete: October 31, 2005

#### WATER DISTRICT:

IW

#### **DESCRIPTION OF WORK:**

Design and construct 4mg finish water reservoir and associated piping at identified location on the plant site. The structure will be a post-tensioned concrete tank similar to SWF reservoir #1.

#### SCOPE OF WORK:

Design and construct 4mg finish water reservoir and associated piping.

#### PROJECT COST:

\$711,000 - Time and Materials

# **PAYMENT SCHEDULE:**

Monthly progress invoices

#### **EXPECTED USEFUL LIFE OF PROJECT:**

50 years

# CAPITAL PROJECT TITLE: White River North Well Water Transmission Main CAPITAL PROJECT NUMBER: 2005-030 TYPE OF PROJECT: Infrastructure TYPE OF PROJECT: Infrastructure TYPE OF PROJECT: Infrastructure ESTIMATED START DATE: February 1, 2005 ESTIMATED COMPLETION DATE: December 31, 2005 CAPITAL PROJECT PRICE: \$1,349,000 ATTACHMENTS: (A) Description of Work; (B)

THIS AGREEMENT (also called the "Authorization"), is entered into as of the Effective Date indicated below, by and between **CONSOLIDATED CITY OF INDIANAPOLIS, DEPARTMENT OF WATERWORKS** and **VEOLIA WATER INDIANAPOLIS, LLC** (individually a "Party," and collectively the "Parties"),

#### WITNESS THAT:

- WHEREAS, the Parties have, on March 21, 2002, executed the Management Agreement, which is hereby fully incorporated by reference into this Agreement (NOTE: capitalized terms used in this Agreement shall, unless otherwise specifically stated, be as defined in the Management Agreement), which shall take precedence in the event of any conflict between the terms hereof and those of the Management Agreement; and
- WHEREAS, under the terms of the Management Agreement, the Company may be authorized from time to time by the Department, in exchange for the payment by the Department of a certain valuable consideration, to undertake certain Capital Projects as the Department may deem desirable; and
- WHEREAS, the Company, when so authorized by the Department, is obliged to execute those Capital Projects in a timely, workmanlike, efficient manner, in full compliance with all Applicable Laws and Prudent Industry Practices; and
- WHEREAS, the Parties hereby wish to memorialize their agreement on the particulars of a specific, authorized Capital Project.
- NOW, THEREFORE, in consideration of the premises, covenants, agreements and undertakings hereinafter provided, the Parties hereby agree that:
- 1. <u>The Capital Project.</u> By this Authorization, the Department hereby authorizes and directs the Company to undertake and complete the Capital Project described in Attachment A (hereinafter referred to as the "Work"), and to exert its reasonable best efforts to complete the same by the Estimated Completion Date indicated above
- 2. <u>Method and Amount of Compensation.</u> In consideration of the foregoing, the Department shall compensate the Company the Capital Project Price, as the work progresses, in the following manner and amounts:

[ ]	Unit Prices:
	Time and Materials: \$1,349,000
_	Lump Sum:
]	Combination/Other:
=xr	planatory Note (if reg.):

PAYMENT: Department shall pay Company on a percentage-of-completion basis as the Work progresses. In no event shall the Department be required to pay for work not yet done.

Company shall submit progress invoices monthly during the course of the Work. Payment will be made by the Department within thirty (30) days of receiving an invoice. Each invoice shall be annotated with the Department's assigned project designation, and shall be in sufficient detail to allow reasonable analysis of the invoice by the Department.

Company accepts exclusive liability for payment of federal and state payroll taxes and for contributions for unemployment insurance, old age pensions, annuities, retirement, and other benefits, imposed under any provision of any law, and

measured by remuneration paid or payable by Company to employees of Company engaged in the Project or in any incidental operation. Company will require that each subcontractor who performs any part of the Project accept the same responsibility and liability with respect to employees of that subcontractor.

Contemporaneously with the Department's final payment to Company, Company shall provide the Department with a signed Waiver of Liens from itself and from each and every service provider, vendor, or subcontractor that has provided labor, services, materials or equipment in connection with the Project.

- 3. Changes. The Department may request changes to the Work at any time prior to completion by a written communication to Company. The Company shall promptly provide the Department with a written acknowledgment of such request. This acknowledgment will include a statement of the price and time impact of the change, as well as a recapitulation of the time, materials, and equipment that would be added or deleted by the change. When the Department and the Company have agreed on the price and time impact, they shall execute a Change Order, incorporating the change into this Authorization. Should the Department and Company not come to an agreement on price and/or time impact, the Department shall be free to employ others to implement the desired change, and Company will provide reasonable accommodations so that the work can be done by others.
- 4. <u>Termination</u>. (a) Convenience Termination. At any time after the Effective Date, the Department may with fifteen (15) days notice to the Company, terminate this Authorization for the convenience of the Department. In the event of such termination, then the Department shall be liable to the Company for: (a) all costs incurred by Company up to the effective date of the termination, (b) the cost of terminating any purchase orders and subcontracts, rental agreements, employment contracts and the like, (c) Company's termination costs, including demobilization, severance pay, and relocation costs, plus (d) ten percent (10%) of the value of the terminated portion of the Authorization for unquantified damages. Company shall turn over to the Department, and shall provide any necessary documentation of transfer of title to, any goods which have been paid for by the Department under the preceding provisions. In no event shall the Department be obliged to pay any more than the Capital Project Price (as the same may have been amended from to time by mutual agreement of the Parties) in the event of a termination under this paragraph.
  - (b) Default. In the event the Company substantially fails to execute the Work as required by this Authorization, despite notice and a reasonable opportunity to cure, then the Department may, with fifteen (15) days notice, terminate the remainder of the Authorization for Company default. In the event of such termination by the Department, then the Department may demand that Company leave the Site, and it may thereupon take whatever reasonable and prudent means are necessary to have the Work completed by others, charging the excess cost thereof to the Company's account.
  - (c) Termination of the Management Agreement. Should the Management Agreement be terminated before completion of the Capital Project, then this Authorization shall remain in effect until completion of the Work, and the applicable terms of the Management Agreement shall continue to apply as though the Management Agreement had not terminated, until the expiration of the warranty period.
- Warranty of Equipment, Materials, and Services. Company warrants that the equipment, goods, and services provided to the Department under this Authorization shall be free from defects in design, process, material, and workmanship. Should any aspect of the Work prove defective within one year after completion of the Work, the Company shall promptly repair or replace the defective element, without cost to the Department. All manufacturers' warranties, to the extent practicable, shall be made assignable to the Department, and shall be enforced to the benefit of the Department, as appropriate.
- **6. Audit**. Should any invoice submitted by Company contain cost or other quantitative data for Work which has been performed on a Unit Price or T&M basis, then Company shall maintain and retain all supporting documentation and calculations for not less than three (3) years after the completion of the Work or termination of the Management Agreement. The Department shall have the right at any reasonable time during that period and during normal business hours to inspect and audit those records by authorized representatives of its own or any third-party consultant selected by if

Should the audit reveal any discrepancies in the finally invoiced amounts, Company shall refund any overpayments within sixty (60) days of notice thereof, without interest.

**8. Entire Agreement**. Along with the Management Agreement and the enumerated attachments, this Authorization comprises the entire agreement between the Parties with respect to the Capital Project and the Work. Accordingly, this Authorization supersedes all prior oral or written proposals, communications or other agreements related to the Capital Project, and it may only be changed by a written instrument, signed by authorized representatives of both Parties.

The Department:  Consolidated City of Indianapolis,  Department of Waterworks	The Company: VEOLIA WATER INDIANAPOLIS, LLC
BY:	
EFFECTIVE DATE:	Date Signed:
As to <b>Funding:</b> CONTROLLER FOR THE CITY OF INDIANAPOLIS	As to <b>Legal Form:</b> OFFICE OF CORPORATION COUNSEL
Robert J. Clifford, Controller	Andrew I. Klineman, General Counsel
Date	Date

# **DESCRIPTION OF WORK**

CAPITAL PROJECT #: 2005-030 PROJECT TYPE: Infrastructure

**CAPITAL PROJECT TITLE: White River North Well Water Transmission Main** 

#### **TASK ORDER ISSUED TO:**

Veolia Water Indianapolis, LLC

#### PERIOD OF PERFORMANCE:

Start: February 1, 2005 Complete: December 31, 2005

#### WATER DISTRICT:

IW

#### **DESCRIPTION OF WORK:**

Transmission main for White River North Plant to supplement water availability from White River North Treatment Plant. In conjunction with other projects will increase availability and allows water to be distributed to Westfield from White River North – reducing dependence on purchased water agreements from other utilities.

#### SCOPE OF WORK:

Install 18,000 feet of 36-inch diameter precast concrete pipe

#### **PROJECT COST:**

\$1,349,000

#### **PAYMENT SCHEDULE:**

Monthly progress invoices

#### **EXPECTED USEFUL LIFE OF PROJECT:**

50 years

# **Capital Project Authorization Number: 2005-027** CAPITAL PROJECT TITLE: White River North Wells and Well Collection Lines DOW Funded Capital Project **CAPITAL PROJECT NUMBER: 2005-027** TYPE OF PROJECT: Growth X Bond Funded Capital Project **ESTIMATED START DATE: February 1, 2005 ESTIMATED COMPLETION DATE: March 31, 2006 CAPITAL PROJECT PRICE: \$2,076,500** ATTACHMENTS: (A) Description of Work; (B) Capital Project Requisition THIS AGREEMENT (also called the "Authorization"), is entered into as of the Effective Date indicated below, by and between CONSOLIDATED CITY OF INDIANAPOLIS, DEPARTMENT OF WATERWORKS and VEOLIA WATER INDIANAPOLIS, LLC (individually a "Party," and collectively the "Parties"), WITNESS THAT: WHEREAS, the Parties have, on March 21, 2002, executed the Management Agreement, which is hereby fully incorporated by reference into this Agreement (NOTE: capitalized terms used in this Agreement shall, unless otherwise specifically stated, be as defined in the Management Agreement), which shall take precedence in the event of any conflict between the terms hereof and those of the Management Agreement; and WHEREAS, under the terms of the Management Agreement, the Company may be authorized from time to time by the

WHEREAS, the Company, when so authorized by the Department, is obliged to execute those Capital Projects in a timely, workmanlike, efficient manner, in full compliance with all Applicable Laws and Prudent Industry Practices; and

Capital Projects as the Department may deem desirable; and

Department, in exchange for the payment by the Department of a certain valuable consideration, to undertake certain

WHEREAS, the Parties hereby wish to memorialize their agreement on the particulars of a specific, authorized Capital Project.

- NOW, THEREFORE, in consideration of the premises, covenants, agreements and undertakings hereinafter provided, the Parties hereby agree that:
- 1. <u>The Capital Project.</u> By this Authorization, the Department hereby authorizes and directs the Company to undertake and complete the Capital Project described in Attachment A (hereinafter referred to as the "Work"), and to exert its reasonable best efforts to complete the same by the Estimated Completion Date indicated above
- **Method and Amount of Compensation.** In consideration of the foregoing, the Department shall compensate the Company the Capital Project Price, as the work progresses, in the following manner and amounts:

]	Unit Prices:
	Time and Materials: \$2,076,500
]	Lump Sum:
]	Combination/Other:
	planatory Note (if reg.):

PAYMENT: Department shall pay Company on a percentage-of-completion basis as the Work progresses. In no event shall the Department be required to pay for work not yet done.

Company shall submit progress invoices monthly during the course of the Work. Payment will be made by the Department within thirty (30) days of receiving an invoice. Each invoice shall be annotated with the Department's assigned project designation, and shall be in sufficient detail to allow reasonable analysis of the invoice by the Department.

Company accepts exclusive liability for payment of federal and state payroll taxes and for contributions for unemployment insurance, old age pensions, annuities, retirement, and other benefits, imposed under any provision of any law, and measured by remuneration paid or payable by Company to employees of Company engaged in the Project or in any incidental operation. Company will require that each subcontractor who performs any part of the Project accept the same

responsibility and liability with respect to employees of that subcontractor.

Contemporaneously with the Department's final payment to Company, Company shall provide the Department with a signed Waiver of Liens from itself and from each and every service provider, vendor, or subcontractor that has provided labor, services, materials or equipment in connection with the Project.

- 3. Changes. The Department may request changes to the Work at any time prior to completion by a written communication to Company. The Company shall promptly provide the Department with a written acknowledgment of such request. This acknowledgment will include a statement of the price and time impact of the change, as well as a recapitulation of the time, materials, and equipment that would be added or deleted by the change. When the Department and the Company have agreed on the price and time impact, they shall execute a Change Order, incorporating the change into this Authorization. Should the Department and Company not come to an agreement on price and/or time impact, the Department shall be free to employ others to implement the desired change, and Company will provide reasonable accommodations so that the work can be done by others.
- 4. <u>Termination</u>. (a) Convenience Termination. At any time after the Effective Date, the Department may with fifteen (15) days notice to the Company, terminate this Authorization for the convenience of the Department. In the event of such termination, then the Department shall be liable to the Company for: (a) all costs incurred by Company up to the effective date of the termination, (b) the cost of terminating any purchase orders and subcontracts, rental agreements, employment contracts and the like, (c) Company's termination costs, including demobilization, severance pay, and relocation costs, plus (d) ten percent (10%) of the value of the terminated portion of the Authorization for unquantified damages. Company shall turn over to the Department, and shall provide any necessary documentation of transfer of title to, any goods which have been paid for by the Department under the preceding provisions. In no event shall the Department be obliged to pay any more than the Capital Project Price (as the same may have been amended from to time by mutual agreement of the Parties) in the event of a termination under this paragraph.
  - (b) Default. In the event the Company substantially fails to execute the Work as required by this Authorization, despite notice and a reasonable opportunity to cure, then the Department may, with fifteen (15) days notice, terminate the remainder of the Authorization for Company default. In the event of such termination by the Department, then the Department may demand that Company leave the Site, and it may thereupon take whatever reasonable and prudent means are necessary to have the Work completed by others, charging the excess cost thereof to the Company's account.
  - (c) Termination of the Management Agreement. Should the Management Agreement be terminated before completion of the Capital Project, then this Authorization shall remain in effect until completion of the Work, and the applicable terms of the Management Agreement shall continue to apply as though the Management Agreement had not terminated, until the expiration of the warranty period.
- Warranty of Equipment, Materials, and Services. Company warrants that the equipment, goods, and services provided to the Department under this Authorization shall be free from defects in design, process, material, and workmanship. Should any aspect of the Work prove defective within one year after completion of the Work, the Company shall promptly repair or replace the defective element, without cost to the Department. All manufacturers' warranties, to the extent practicable, shall be made assignable to the Department, and shall be enforced to the benefit of the Department, as appropriate.
- **6. Audit**. Should any invoice submitted by Company contain cost or other quantitative data for Work which has been performed on a Unit Price or T&M basis, then Company shall maintain and retain all supporting documentation and calculations for not less than three (3) years after the completion of the Work or termination of the Management Agreement. The Department shall have the right at any reasonable time during that period and during normal business hours to inspect and audit those records by authorized representatives of its own or any third-party consultant selected by it.
  - Should the audit reveal any discrepancies in the finally invoiced amounts, Company shall refund any overpayments within sixty (60) days of notice thereof, without interest.
- 7. Environmental Impacts. Company agrees to notify the Department as soon as possible should it discover any hazardous material during the course of Company's activities or its subcontractors' activities in carrying out the Work. For the purpose of this clause, "hazardous material" means any waste, substance, object or material deemed hazardous under Applicable Law including, without limitation, "hazardous substance" as defined under the Comprehensive Environmental Response, Compensation, and Liability Act and "hazardous waste" as defined under the Resource Conservation and Recovery Act. If such contamination poses an immediate risk to human health or safety, or to the environment, Company shall immediately take all appropriate measures that in Company's professional opinion are justified to preserve and protect human health or safety, and the environment. Except for contamination caused by Company's willful or negligent conduct, the Department shall, on a "Change Order" basis, reimburse Company for all of Company's costs related to any measures taken to address immediate risks that threaten human health, human safety and the environment.

**8. Entire Agreement**. Along with the Management Agreement and the enumerated attachments, this Authorization comprises the entire agreement between the Parties with respect to the Capital Project and the Work. Accordingly, this Authorization supersedes all prior oral or written proposals, communications or other agreements related to the Capital Project, and it may only be changed by a written instrument, signed by authorized representatives of both Parties.

The Department:  Consolidated City of Indianapolis,  Department of Waterworks	The Company: VEOLIA WATER INDIANAPOLIS, LLC
BY:	PRINTED NAME: CHUCK VOLTZ  TITLE: VICE PRESIDENT CENTRAL REGION
As to <b>Funding</b> :  CONTROLLER FOR THE CITY OF INDIANAPOLIS	As to Legal Form: OFFICE OF CORPORATION COUNSEL
Robert J. Clifford, Controller	Andrew I. Klineman, General Counsel
Date Date	

# **DESCRIPTION OF WORK**

CAPITAL PROJECT #: 2005-027 PROJECT TYPE: Growth

**CAPITAL PROJECT TITLE: White River North Wells and Well Collection Lines** 

#### TASK ORDER ISSUED TO:

Veolia Water Indianapolis, LLC

#### PERIOD OF PERFORMANCE:

Start: February 1, 2005 Complete: March 31, 2006

#### WATER DISTRICT:

IW

#### **DESCRIPTION OF WORK:**

Install and equip six (6) new water supply production wells and install approximately 5,800 – feet of well collection line to provide additional supply to the White River North Purification Plant.

#### SCOPE OF WORK:

Drill and install two 24-inch, two 20-inch and two 18-inch production wells and necessary pumping, electrical and control equipment for additional supply to the WRN Purification Plant. In addition, install 5,200-feet of 12-inch and 600-feet of 16-inch well collection line to route new supply to WRN.

#### **PROJECT COST:**

\$2,076,500

#### **PAYMENT SCHEDULE:**

Monthly progress invoices

#### **EXPECTED USEFUL LIFE OF PROJECT:**

25 years

# CAPITAL PROJECT TITLE: Riverside Station Reservoir Roof Membrane CAPITAL PROJECT NUMBER: 2005-021 TYPE OF PROJECT: Infrastructure CAPITAL PROJECT DATE: January 1, 2005 ESTIMATED START DATE: January 1, 2005 CAPITAL PROJECT PRICE: \$150,000 ATTACHMENTS: (A) Description of Work; (B) Requisition; (C)

THIS AGREEMENT (also called the "Authorization"), is entered into as of the Effective Date indicated below, by and between **CONSOLIDATED CITY OF INDIANAPOLIS, DEPARTMENT OF WATERWORKS** and **VEOLIA WATER INDIANAPOLIS, LLC** (individually a "Party," and collectively the "Parties"),

#### WITNESS THAT:

- WHEREAS, the Parties have, on March 21, 2002, executed the Management Agreement, which is hereby fully incorporated by reference into this Agreement (NOTE: capitalized terms used in this Agreement shall, unless otherwise specifically stated, be as defined in the Management Agreement), which shall take precedence in the event of any conflict between the terms hereof and those of the Management Agreement; and
- WHEREAS, under the terms of the Management Agreement, the Company may be authorized from time to time by the Department, in exchange for the payment by the Department of a certain valuable consideration, to undertake certain Capital Projects as the Department may deem desirable; and
- WHEREAS, the Company, when so authorized by the Department, is obliged to execute those Capital Projects in a timely, workmanlike, efficient manner, in full compliance with all Applicable Laws and Prudent Industry Practices; and
- WHEREAS, the Parties hereby wish to memorialize their agreement on the particulars of a specific, authorized Capital Project.
- NOW, THEREFORE, in consideration of the premises, covenants, agreements and undertakings hereinafter provided, the Parties hereby agree that:
- 1. <u>The Capital Project.</u> By this Authorization, the Department hereby authorizes and directs the Company to undertake and complete the Capital Project described in Attachment A (hereinafter referred to as the "Work"), and to exert its reasonable best efforts to complete the same by the Estimated Completion Date indicated above
- **Method and Amount of Compensation.** In consideration of the foregoing, the Department shall compensate the Company the Capital Project Price, as the work progresses, in the following manner and amounts:

	Unit Prices:	
	Time and Materials:	
[]	Lump Sum:	
[ ]	Combination/Other:	
=xn	olanatory Note (if reg.):	

PAYMENT: Department shall pay Company on a percentage-of-completion basis as the Work progresses. In no event shall the Department be required to pay for work not yet done.

Company shall submit progress invoices monthly during the course of the Work. Payment will be made by the Department within thirty (30) days of receiving an invoice. Each invoice shall be annotated with the Department's assigned project designation, and shall be in sufficient detail to allow reasonable analysis of the invoice by the Department.

Company accepts exclusive liability for payment of federal and state payroll taxes and for contributions for unemployment insurance, old age pensions, annuities, retirement, and other benefits, imposed under any provision of any law, and measured by remuneration paid or payable by Company to employees of Company engaged in the Project or in any incidental operation. Company will require that each subcontractor who performs any part of the Project accept the same responsibility and liability with respect to employees of that subcontractor.

- 3. Changes. The Department may request changes to the Work at any time prior to completion by a written communication to Company. The Company shall promptly provide the Department with a written acknowledgment of such request. This acknowledgment will include a statement of the price and time impact of the change, as well as a recapitulation of the time, materials, and equipment that would be added or deleted by the change. When the Department and the Company have agreed on the price and time impact, they shall execute a Change Order, incorporating the change into this Authorization. Should the Department and Company not come to an agreement on price and/or time impact, the Department shall be free to employ others to implement the desired change, and Company will provide reasonable accommodations so that the work can be done by others.
- 4. <u>Termination</u>. (a) Convenience Termination. At any time after the Effective Date, the Department may with fifteen (15) days notice to the Company, terminate this Authorization for the convenience of the Department. In the event of such termination, then the Department shall be liable to the Company for: (a) all costs incurred by Company up to the effective date of the termination, (b) the cost of terminating any purchase orders and subcontracts, rental agreements, employment contracts and the like, (c) Company's termination costs, including demobilization, severance pay, and relocation costs, plus (d) ten percent (10%) of the value of the terminated portion of the Authorization for unquantified damages. Company shall turn over to the Department, and shall provide any necessary documentation of transfer of title to, any goods which have been paid for by the Department under the preceding provisions. In no event shall the Department be obliged to pay any more than the Capital Project Price (as the same may have been amended from to time by mutual agreement of the Parties) in the event of a termination under this paragraph.
  - (b) Default. In the event the Company substantially fails to execute the Work as required by this Authorization, despite notice and a reasonable opportunity to cure, then the Department may, with fifteen (15) days notice, terminate the remainder of the Authorization for Company default. In the event of such termination by the Department, then the Department may demand that Company leave the Site, and it may thereupon take whatever reasonable and prudent means are necessary to have the Work completed by others, charging the excess cost thereof to the Company's account.
  - (c) Termination of the Management Agreement. Should the Management Agreement be terminated before completion of the Capital Project, then this Authorization shall remain in effect until completion of the Work, and the applicable terms of the Management Agreement shall continue to apply as though the Management Agreement had not terminated, until the expiration of the warranty period.
- Warranty of Equipment, Materials, and Services. Company warrants that the equipment, goods, and services provided to the Department under this Authorization shall be free from defects in design, process, material, and workmanship. Should any aspect of the Work prove defective within one year after completion of the Work, the Company shall promptly repair or replace the defective element, without cost to the Department. All manufacturers' warranties, to the extent practicable, shall be made assignable to the Department, and shall be enforced to the benefit of the Department, as appropriate.
- **6. Audit**. Should any invoice submitted by Company contain cost or other quantitative data for Work which has been performed on a Unit Price or T&M basis, then Company shall maintain and retain all supporting documentation and calculations for not less than three (3) years after the completion of the Work or termination of the Management Agreement. The Department shall have the right at any reasonable time during that period and during normal business hours to inspect and audit those records by authorized representatives of its own or any third-party consultant selected by it

Should the audit reveal any discrepancies in the finally invoiced amounts, Company shall refund any overpayments within sixty (60) days of notice thereof, without interest.

**8. Entire Agreement**. Along with the Management Agreement and the enumerated attachments, this Authorization comprises the entire agreement between the Parties with respect to the Capital Project and the Work. Accordingly, this Authorization supersedes all prior oral or written proposals, communications or other agreements related to the Capital Project, and it may only be changed by a written instrument, signed by authorized representatives of both Parties.

The Department:  Consolidated City of Indianapolis,  Department of Waterworks	The Company: VEOLIA WATER INDIANAPOLIS, LLC
By:	By:
PRINTED NAME:	PRINTED NAME: CHUCK VOLTZ  TITLE: VICE PRESIDENT CENTRAL REGION
EFFECTIVE DATE:	DATE SIGNED:
As to Funding:	As to <b>Legal Form</b> :
CONTROLLER FOR THE CITY OF INDIANAPOLIS	OFFICE OF CORPORATION COUNSEL
Robert J. Clifford, Controller	Andrew I. Klineman, General Counsel
Date	Date

# **DESCRIPTION OF WORK**

CAPITAL PROJECT #: 2005-021 PROJECT TYPE: Infrastructure

#### **CAPITAL PROJECT TITLE:**

RS 5MG Reservoir Membrane

#### TASK ORDER ISSUED TO:

Veolia Water Indianapolis, LLC

#### PERIOD OF PERFORMANCE:

Start: January 1, 2005 Complete: May 31, 2005

#### **WATER DISTRICT:**

IW

#### **DESCRIPTION OF WORK:**

Install EPDM membrane on roof of 5MG reservoir.

#### SCOPE OF WORK:

Inspection of site to verify location of other aboveground and underground facilities. Removal and stock piling of fill covering the structure and all debris. Install EPDM membrane in accordance with manufacturer's instructions. Install protection board to prevent damage during backfilling operation. Backfill structure and reseed all areas of disturbed soil.

#### PROJECT COST:

\$150,000

#### **PAYMENT SCHEDULE:**

Monthly progress invoices

#### **EXPECTED USEFUL LIFE OF PROJECT:**

20 years

# Capital Project Authorization Number: 2005-158Y

CAPITAL PROJECT TITLE: Install Safety system for access to ceiling & lights at Riverside		
CAPITAL PROJECT NUMBER: 2005-158Y	TYPE OF PROJECT: Safety	DOW Funded Capital Project Bond Funded Capital Project
ESTIMATED START DATE: February 16, 2005	ESTIMATED COMPLETION DATE: Jur	ne 30, 2005
CAPITAL PROJECT PRICE: T&M NTE \$25,000		
ATTACHMENTS: (A) Description of Work; (B) (C)		; 

THIS AGREEMENT (also called the "Authorization"), is entered into as of the Effective Date indicated below, by and between **CONSOLIDATED CITY OF INDIANAPOLIS, DEPARTMENT OF WATERWORKS** and **VEOLIA WATER INDIANAPOLIS, LLC** (individually a "Party," and collectively the "Parties"),

#### WITNESS THAT:

- WHEREAS, the Parties have, on March 21, 2002, executed the Management Agreement, which is hereby fully incorporated by reference into this Agreement (NOTE: capitalized terms used in this Agreement shall, unless otherwise specifically stated, be as defined in the Management Agreement), which shall take precedence in the event of any conflict between the terms hereof and those of the Management Agreement; and
- WHEREAS, under the terms of the Management Agreement, the Company may be authorized from time to time by the Department, in exchange for the payment by the Department of a certain valuable consideration, to undertake certain Capital Projects as the Department may deem desirable; and
- WHEREAS, the Company, when so authorized by the Department, is obliged to execute those Capital Projects in a timely, workmanlike, efficient manner, in full compliance with all Applicable Laws and Prudent Industry Practices; and
- WHEREAS, the Parties hereby wish to memorialize their agreement on the particulars of a specific, authorized Capital Project.
- NOW, THEREFORE, in consideration of the premises, covenants, agreements and undertakings hereinafter provided, the Parties hereby agree that:
- 1. <u>The Capital Project.</u> By this Authorization, the Department hereby authorizes and directs the Company to undertake and complete the Capital Project described in Attachment A (hereinafter referred to as the "Work"), and to exert its reasonable best efforts to complete the same by the Estimated Completion Date indicated above
- **Method and Amount of Compensation.** In consideration of the foregoing, the Department shall compensate the Company the Capital Project Price, as the work progresses, in the following manner and amounts:

[ ] Ur	nit Prices:
	me and Materials: T&M NTE \$25,000
 [ ] Lu	ımp Sum:
[ ] Co	ombination/Other:
Fxolan	atory Note (if reg.):

PAYMENT: Department shall pay Company on a percentage-of-completion basis as the Work progresses. In no event shall the Department be required to pay for work not yet done.

Company shall submit progress invoices monthly during the course of the Work. Payment will be made by the Department within thirty (30) days of receiving an invoice. Each invoice shall be annotated with the Department's assigned project designation, and shall be in sufficient detail to allow reasonable analysis of the invoice by the Department.

Company accepts exclusive liability for payment of federal and state payroll taxes and for contributions for unemployment insurance, old age pensions, annuities, retirement, and other benefits, imposed under any provision of any law, and measured by remuneration paid or payable by Company to employees of Company engaged in the Project or in any incidental operation. Company will require that each subcontractor who performs any part of the Project accept the same responsibility and liability with respect to employees of that subcontractor.

- 3. Changes. The Department may request changes to the Work at any time prior to completion by a written communication to Company. The Company shall promptly provide the Department with a written acknowledgment of such request. This acknowledgment will include a statement of the price and time impact of the change, as well as a recapitulation of the time, materials, and equipment that would be added or deleted by the change. When the Department and the Company have agreed on the price and time impact, they shall execute a Change Order, incorporating the change into this Authorization. Should the Department and Company not come to an agreement on price and/or time impact, the Department shall be free to employ others to implement the desired change, and Company will provide reasonable accommodations so that the work can be done by others.
- 4. Termination. (a) Convenience Termination. At any time after the Effective Date, the Department may with fifteen (15) days notice to the Company, terminate this Authorization for the convenience of the Department. In the event of such termination, then the Department shall be liable to the Company for: (a) all costs incurred by Company up to the effective date of the termination, (b) the cost of terminating any purchase orders and subcontracts, rental agreements, employment contracts and the like, (c) Company's termination costs, including demobilization, severance pay, and relocation costs, plus (d) ten percent (10%) of the value of the terminated portion of the Authorization for unquantified damages. Company shall turn over to the Department, and shall provide any necessary documentation of transfer of title to, any goods which have been paid for by the Department under the preceding provisions. In no event shall the Department be obliged to pay any more than the Capital Project Price (as the same may have been amended from to time by mutual agreement of the Parties) in the event of a termination under this paragraph.
  - (b) Default. In the event the Company substantially fails to execute the Work as required by this Authorization, despite notice and a reasonable opportunity to cure, then the Department may, with fifteen (15) days notice, terminate the remainder of the Authorization for Company default. In the event of such termination by the Department, then the Department may demand that Company leave the Site, and it may thereupon take whatever reasonable and prudent means are necessary to have the Work completed by others, charging the excess cost thereof to the Company's account.
  - (c) Termination of the Management Agreement. Should the Management Agreement be terminated before completion of the Capital Project, then this Authorization shall remain in effect until completion of the Work, and the applicable terms of the Management Agreement shall continue to apply as though the Management Agreement had not terminated, until the expiration of the warranty period.
- Warranty of Equipment, Materials, and Services. Company warrants that the equipment, goods, and services provided to the Department under this Authorization shall be free from defects in design, process, material, and workmanship. Should any aspect of the Work prove defective within one year after completion of the Work, the Company shall promptly repair or replace the defective element, without cost to the Department. All manufacturers' warranties, to the extent practicable, shall be made assignable to the Department, and shall be enforced to the benefit of the Department, as appropriate.
- **6. Audit**. Should any invoice submitted by Company contain cost or other quantitative data for Work which has been performed on a Unit Price or T&M basis, then Company shall maintain and retain all supporting documentation and calculations for not less than three (3) years after the completion of the Work or termination of the Management Agreement. The Department shall have the right at any reasonable time during that period and during normal business hours to inspect and audit those records by authorized representatives of its own or any third-party consultant selected by it

Should the audit reveal any discrepancies in the finally invoiced amounts, Company shall refund any overpayments within sixty (60) days of notice thereof, without interest.

**8. Entire Agreement**. Along with the Management Agreement and the enumerated attachments, this Authorization comprises the entire agreement between the Parties with respect to the Capital Project and the Work. Accordingly, this Authorization supersedes all prior oral or written proposals, communications or other agreements related to the Capital Project, and it may only be changed by a written instrument, signed by authorized representatives of both Parties.

The Department: Consolidated City of Indianapolis, Department of Waterworks	The Company: VEOLIA WATER INDIANAPOLIS, LLC
BY:	PRINTED NAME: CHUCK VOLTZ  TITLE: VICE PRESIDENT CENTRAL REGION
As to Fourtiers	A. 4. L. a. a. E. a.
As to <b>Funding</b> :  CONTROLLER FOR THE CITY OF INDIANAPOLIS	As to <b>Legal Form:</b> OFFICE OF CORPORATION COUNSEL
Robert J. Clifford, Controller	Andrew I. Klineman, General Counsel  Date

# **DESCRIPTION OF WORK**

CAPITAL PROJECT #: 2005-158Y PROJECT TYPE: Safety

CAPITAL PROJECT TITLE: Install safety system for access to ceiling & lights at Riverside

#### TASK ORDER ISSUED TO:

Veolia Water Indianapolis, LLC

#### PERIOD OF PERFORMANCE:

Start: February 16, 2005 Complete: June 30, 2005

#### WATER DISTRICT:

IW

#### **DESCRIPTION OF WORK:**

Installation of safety system for access to ceiling and lights at Riverside

# **SCOPE OF WORK:**

Installation of safety cable system to access ceiling and roof hatch. Disconnect and abandon existing ceiling lights and install new wall mounted flood units that can be accessed from the operating floor. Install fluorescent lamps above the lunch and meeting room.

#### **PROJECT COST:**

T&M NTE \$25,000

#### **PAYMENT SCHEDULE:**

Monthly progress invoices

#### **EXPECTED USEFUL LIFE OF PROJECT:**

20 years

# **Capital Project Authorization Number: 2005-168 CAPITAL PROJECT TITLE: Filter Redesign** X DOW Funded Capital Project **CAPITAL PROJECT NUMBER: 2005-168** TYPE OF PROJECT: Infrastructure Bond Funded Capital Project ESTIMATED COMPLETION DATE: December 31, 2005 **ESTIMATED START DATE: February 1, 2005 CAPITAL PROJECT PRICE: \$225,000** ATTACHMENTS: (A) Description of Work; (B) THIS AGREEMENT (also called the "Authorization"), is entered into as of the Effective Date indicated below, by and between CONSOLIDATED CITY OF INDIANAPOLIS, DEPARTMENT OF WATERWORKS and VEOLIA WATER INDIANAPOLIS, LLC (individually a "Party," and collectively the "Parties"), WITNESS THAT: WHEREAS, the Parties have, on March 21, 2002, executed the Management Agreement, which is hereby fully incorporated by reference into this Agreement (NOTE: capitalized terms used in this Agreement shall, unless otherwise specifically stated, be as defined in the Management Agreement), which shall take precedence in the event of any conflict between the terms hereof and those of the Management Agreement; and WHEREAS, under the terms of the Management Agreement, the Company may be authorized from time to time by the Department, in exchange for the payment by the Department of a certain valuable consideration, to undertake certain

WHEREAS, the Company, when so authorized by the Department, is obliged to execute those Capital Projects in a timely, workmanlike, efficient manner, in full compliance with all Applicable Laws and Prudent Industry Practices; and

Capital Projects as the Department may deem desirable; and

WHEREAS, the Parties hereby wish to memorialize their agreement on the particulars of a specific, authorized Capital Project.

- NOW, THEREFORE, in consideration of the premises, covenants, agreements and undertakings hereinafter provided, the Parties hereby agree that:
- 1. <u>The Capital Project.</u> By this Authorization, the Department hereby authorizes and directs the Company to undertake and complete the Capital Project described in Attachment A (hereinafter referred to as the "Work"), and to exert its reasonable best efforts to complete the same by the Estimated Completion Date indicated above
- 2. <u>Method and Amount of Compensation.</u> In consideration of the foregoing, the Department shall compensate the Company the Capital Project Price, as the work progresses, in the following manner and amounts:

	Unit Prices:	
	Time and Materials:	
]	Lump Sum:	
]	Combination/Other:	
=xn	planatory Note (if reg.):	

PAYMENT: Department shall pay Company on a percentage-of-completion basis as the Work progresses. In no event shall the Department be required to pay for work not yet done.

Company shall submit progress invoices monthly during the course of the Work. Payment will be made by the Department within thirty (30) days of receiving an invoice. Each invoice shall be annotated with the Department's assigned project designation, and shall be in sufficient detail to allow reasonable analysis of the invoice by the Department.

Company accepts exclusive liability for payment of federal and state payroll taxes and for contributions for unemployment insurance, old age pensions, annuities, retirement, and other benefits, imposed under any provision of any law, and measured by remuneration paid or payable by Company to employees of Company engaged in the Project or in any incidental operation. Company will require that each subcontractor who performs any part of the Project accept the same responsibility and liability with respect to employees of that subcontractor.

- 3. Changes. The Department may request changes to the Work at any time prior to completion by a written communication to Company. The Company shall promptly provide the Department with a written acknowledgment of such request. This acknowledgment will include a statement of the price and time impact of the change, as well as a recapitulation of the time, materials, and equipment that would be added or deleted by the change. When the Department and the Company have agreed on the price and time impact, they shall execute a Change Order, incorporating the change into this Authorization. Should the Department and Company not come to an agreement on price and/or time impact, the Department shall be free to employ others to implement the desired change, and Company will provide reasonable accommodations so that the work can be done by others.
- 4. Termination. (a) Convenience Termination. At any time after the Effective Date, the Department may with fifteen (15) days notice to the Company, terminate this Authorization for the convenience of the Department. In the event of such termination, then the Department shall be liable to the Company for: (a) all costs incurred by Company up to the effective date of the termination, (b) the cost of terminating any purchase orders and subcontracts, rental agreements, employment contracts and the like, (c) Company's termination costs, including demobilization, severance pay, and relocation costs, plus (d) ten percent (10%) of the value of the terminated portion of the Authorization for unquantified damages. Company shall turn over to the Department, and shall provide any necessary documentation of transfer of title to, any goods which have been paid for by the Department under the preceding provisions. In no event shall the Department be obliged to pay any more than the Capital Project Price (as the same may have been amended from to time by mutual agreement of the Parties) in the event of a termination under this paragraph.
  - (b) Default. In the event the Company substantially fails to execute the Work as required by this Authorization, despite notice and a reasonable opportunity to cure, then the Department may, with fifteen (15) days notice, terminate the remainder of the Authorization for Company default. In the event of such termination by the Department, then the Department may demand that Company leave the Site, and it may thereupon take whatever reasonable and prudent means are necessary to have the Work completed by others, charging the excess cost thereof to the Company's account.
  - (c) Termination of the Management Agreement. Should the Management Agreement be terminated before completion of the Capital Project, then this Authorization shall remain in effect until completion of the Work, and the applicable terms of the Management Agreement shall continue to apply as though the Management Agreement had not terminated, until the expiration of the warranty period.
- Warranty of Equipment, Materials, and Services. Company warrants that the equipment, goods, and services provided to the Department under this Authorization shall be free from defects in design, process, material, and workmanship. Should any aspect of the Work prove defective within one year after completion of the Work, the Company shall promptly repair or replace the defective element, without cost to the Department. All manufacturers' warranties, to the extent practicable, shall be made assignable to the Department, and shall be enforced to the benefit of the Department, as appropriate.
- **6. Audit**. Should any invoice submitted by Company contain cost or other quantitative data for Work which has been performed on a Unit Price or T&M basis, then Company shall maintain and retain all supporting documentation and calculations for not less than three (3) years after the completion of the Work or termination of the Management Agreement. The Department shall have the right at any reasonable time during that period and during normal business hours to inspect and audit those records by authorized representatives of its own or any third-party consultant selected by it

Should the audit reveal any discrepancies in the finally invoiced amounts, Company shall refund any overpayments within sixty (60) days of notice thereof, without interest.

**8. Entire Agreement**. Along with the Management Agreement and the enumerated attachments, this Authorization comprises the entire agreement between the Parties with respect to the Capital Project and the Work. Accordingly, this Authorization supersedes all prior oral or written proposals, communications or other agreements related to the Capital Project, and it may only be changed by a written instrument, signed by authorized representatives of both Parties.

The Department:  Consolidated City of Indianapolis,  Department of Waterworks	The Company: VEOLIA WATER INDIANAPOLIS, LLC
BY:	PRINTED NAME: CHUCK VOLTZ  TITLE: VICE PRESIDENT CENTRAL REGION
As to <b>Funding</b> :  CONTROLLER FOR THE CITY OF INDIANAPOLIS	As to <b>Legal Form</b> : OFFICE OF CORPORATION COUNSEL
Robert J. Clifford, Controller	Andrew I. Klineman, General Counsel  Date

#### **DESCRIPTION OF WORK**

CAPITAL PROJECT #: 2005-168 PROJECT TYPE: Infrastructure

CAPITAL PROJECT TITLE: Filter Redesign

#### TASK ORDER ISSUED TO:

Veolia Water Indianapolis, LLC

#### PERIOD OF PERFORMANCE:

Start: February 1, 2005 Complete: December 31, 2005

#### WATER DISTRICT:

IW

#### **DESCRIPTION OF WORK:**

Design facilities to increase filter capacity to meet hydraulic capacity in all treatment plants.

#### SCOPE OF WORK:

This is estimated to be a four year project. Initial design work to be completed in 2005.

#### **PROJECT COST:**

\$225,000

#### **PAYMENT SCHEDULE:**

Monthly progress invoices

#### **EXPECTED USEFUL LIFE OF PROJECT:**

To be determined after design is completed.

# Capital Project Authorization Number: 2005-170

CAPITAL PROJECT TITLE: Building, Pump Station and Treatment Plant Refurbishments		
CAPITAL PROJECT NUMBER: 2005-170	TYPE OF PROJECT: Infrastructure	DOW Funded Capital Project Bond Funded Capital Project
ESTIMATED START DATE: N/A	ESTIMATED COMPLETION DATE: N/A	1
CAPITAL PROJECT PRICE: \$360,000 Allowance		
ATTACHMENTS: (A) Description of Work; (B); (C);		

THIS AGREEMENT (also called the "Authorization"), is entered into as of the Effective Date indicated below, by and between **CONSOLIDATED CITY OF INDIANAPOLIS, DEPARTMENT OF WATERWORKS** and **VEOLIA WATER INDIANAPOLIS, LLC** (individually a "Party," and collectively the "Parties"),

#### WITNESS THAT:

- WHEREAS, the Parties have, on March 21, 2002, executed the Management Agreement, which is hereby fully incorporated by reference into this Agreement (NOTE: capitalized terms used in this Agreement shall, unless otherwise specifically stated, be as defined in the Management Agreement), which shall take precedence in the event of any conflict between the terms hereof and those of the Management Agreement; and
- WHEREAS, under the terms of the Management Agreement, the Company may be authorized from time to time by the Department, in exchange for the payment by the Department of a certain valuable consideration, to undertake certain Capital Projects as the Department may deem desirable; and
- WHEREAS, the Company, when so authorized by the Department, is obliged to execute those Capital Projects in a timely, workmanlike, efficient manner, in full compliance with all Applicable Laws and Prudent Industry Practices; and
- WHEREAS, the Parties hereby wish to memorialize their agreement on the particulars of a specific, authorized Capital Project.
- NOW, THEREFORE, in consideration of the premises, covenants, agreements and undertakings hereinafter provided, the Parties hereby agree that:
- 1. <u>The Capital Project.</u> By this Authorization, the Department hereby authorizes and directs the Company to undertake and complete the Capital Project described in Attachment A (hereinafter referred to as the "Work"), and to exert its reasonable best efforts to complete the same by the Estimated Completion Date indicated above
- **Method and Amount of Compensation.** In consideration of the foregoing, the Department shall compensate the Company the Capital Project Price, as the work progresses, in the following manner and amounts:

[ ] Unit Prices:		
[ ] Time and Materials:		_
[ ] Lump Sum:		_
[ X] Combination/Other:		
Explanatory Note (if reg.):	As noted on the Supplementary Capital Project Authorization Forms	

PAYMENT: Department shall pay Company on a percentage-of-completion basis as the Work progresses. In no event shall the Department be required to pay for work not yet done.

Company shall submit progress invoices monthly during the course of the Work. Payment will be made by the Department within thirty (30) days of receiving an invoice. Each invoice shall be annotated with the Department's assigned project designation, and shall be in sufficient detail to allow reasonable analysis of the invoice by the Department.

Company accepts exclusive liability for payment of federal and state payroll taxes and for contributions for unemployment insurance, old age pensions, annuities, retirement, and other benefits, imposed under any provision of any law, and measured by remuneration paid or payable by Company to employees of Company engaged in the Project or in any incidental operation. Company will require that each subcontractor who performs any part of the Project accept the same responsibility and liability with respect to employees of that subcontractor.

- 3. Changes. The Department may request changes to the Work at any time prior to completion by a written communication to Company. The Company shall promptly provide the Department with a written acknowledgment of such request. This acknowledgment will include a statement of the price and time impact of the change, as well as a recapitulation of the time, materials, and equipment that would be added or deleted by the change. When the Department and the Company have agreed on the price and time impact, they shall execute a Change Order, incorporating the change into this Authorization. Should the Department and Company not come to an agreement on price and/or time impact, the Department shall be free to employ others to implement the desired change, and Company will provide reasonable accommodations so that the work can be done by others.
- 4. <u>Termination</u>. (a) Convenience Termination. At any time after the Effective Date, the Department may with fifteen (15) days notice to the Company, terminate this Authorization for the convenience of the Department. In the event of such termination, then the Department shall be liable to the Company for: (a) all costs incurred by Company up to the effective date of the termination, (b) the cost of terminating any purchase orders and subcontracts, rental agreements, employment contracts and the like, (c) Company's termination costs, including demobilization, severance pay, and relocation costs, plus (d) ten percent (10%) of the value of the terminated portion of the Authorization for unquantified damages. Company shall turn over to the Department, and shall provide any necessary documentation of transfer of title to, any goods which have been paid for by the Department under the preceding provisions. In no event shall the Department be obliged to pay any more than the Capital Project Price (as the same may have been amended from to time by mutual agreement of the Parties) in the event of a termination under this paragraph.
  - (b) Default. In the event the Company substantially fails to execute the Work as required by this Authorization, despite notice and a reasonable opportunity to cure, then the Department may, with fifteen (15) days notice, terminate the remainder of the Authorization for Company default. In the event of such termination by the Department, then the Department may demand that Company leave the Site, and it may thereupon take whatever reasonable and prudent means are necessary to have the Work completed by others, charging the excess cost thereof to the Company's account.
  - (c) Termination of the Management Agreement. Should the Management Agreement be terminated before completion of the Capital Project, then this Authorization shall remain in effect until completion of the Work, and the applicable terms of the Management Agreement shall continue to apply as though the Management Agreement had not terminated, until the expiration of the warranty period.
- Warranty of Equipment, Materials, and Services. Company warrants that the equipment, goods, and services provided to the Department under this Authorization shall be free from defects in design, process, material, and workmanship. Should any aspect of the Work prove defective within one year after completion of the Work, the Company shall promptly repair or replace the defective element, without cost to the Department. All manufacturers' warranties, to the extent practicable, shall be made assignable to the Department, and shall be enforced to the benefit of the Department, as appropriate.
- **6. Audit**. Should any invoice submitted by Company contain cost or other quantitative data for Work which has been performed on a Unit Price or T&M basis, then Company shall maintain and retain all supporting documentation and calculations for not less than three (3) years after the completion of the Work or termination of the Management Agreement. The Department shall have the right at any reasonable time during that period and during normal business hours to inspect and audit those records by authorized representatives of its own or any third-party consultant selected by it

Should the audit reveal any discrepancies in the finally invoiced amounts, Company shall refund any overpayments within sixty (60) days of notice thereof, without interest.

**8. Entire Agreement**. Along with the Management Agreement and the enumerated attachments, this Authorization comprises the entire agreement between the Parties with respect to the Capital Project and the Work. Accordingly, this Authorization supersedes all prior oral or written proposals, communications or other agreements related to the Capital Project, and it may only be changed by a written instrument, signed by authorized representatives of both Parties.

The Department: Consolidated City of Indianapolis, Department of Waterworks	The Company: VEOLIA WATER INDIANAPOLIS, LLC
BY:	PRINTED NAME: CHUCK VOLTZ  TITLE: VICE PRESIDENT CENTRAL REGION
As to <b>Funding</b> :  CONTROLLER FOR THE CITY OF INDIANAPOLIS	As to <b>Legal Form</b> :  OFFICE OF CORPORATION COUNSEL
Robert J. Clifford, Controller	Andrew I. Klineman, General Counsel  Date

# **DESCRIPTION OF WORK**

CAPITAL PROJECT #: 2005-170 PROJECT TYPE: Infrastructure

**CAPITAL PROJECT TITLE: Building, Pump Station and Treatment Plant Refurbishments** 

#### TASK ORDER ISSUED TO:

Veolia Water Indianapolis, LLC

#### PERIOD OF PERFORMANCE:

Ongoing

#### WATER DISTRICT:

**Project Specific** 

#### **DESCRIPTION OF WORK:**

Improvements for and refurbishment of buildings, pump stations, treatment plants and related facilities.

#### SCOPE OF WORK:

Design and construct improvements for and refurbishment of buildings, pump stations, treatment plants and related facilities. Specific projects will be submitted with the Supplementary Capital Project Authorization form.

#### **PROJECT COST:**

\$360,000 – approved limit for 2005.

#### **PAYMENT SCHEDULE:**

As noted on the Supplementary Capital Project Authorization form.

#### **EXPECTED USEFUL LIFE OF PROJECT:**

As noted on the Supplementary Capital Project Authorization form.

# Capital Project Authorization Number: 2005-169

CAPITAL PROJECT TITLE: Reservoir and Tower Refurbishments		
CAPITAL PROJECT NUMBER: 2005-169	TYPE OF PROJECT: Infrastructure	DOW Funded Capital Project Bond Funded Capital Project
ESTIMATED START DATE: N/A	ESTIMATED COMPLETION DATE: N/A	1
CAPITAL PROJECT PRICE: \$90,000 Allowance		
ATTACHMENTS: (A) Description of Work; (B) (C)		;

THIS AGREEMENT (also called the "Authorization"), is entered into as of the Effective Date indicated below, by and between **CONSOLIDATED CITY OF INDIANAPOLIS, DEPARTMENT OF WATERWORKS** and **VEOLIA WATER INDIANAPOLIS, LLC** (individually a "Party," and collectively the "Parties"),

#### WITNESS THAT:

- WHEREAS, the Parties have, on March 21, 2002, executed the Management Agreement, which is hereby fully incorporated by reference into this Agreement (NOTE: capitalized terms used in this Agreement shall, unless otherwise specifically stated, be as defined in the Management Agreement), which shall take precedence in the event of any conflict between the terms hereof and those of the Management Agreement; and
- WHEREAS, under the terms of the Management Agreement, the Company may be authorized from time to time by the Department, in exchange for the payment by the Department of a certain valuable consideration, to undertake certain Capital Projects as the Department may deem desirable; and
- WHEREAS, the Company, when so authorized by the Department, is obliged to execute those Capital Projects in a timely, workmanlike, efficient manner, in full compliance with all Applicable Laws and Prudent Industry Practices; and
- WHEREAS, the Parties hereby wish to memorialize their agreement on the particulars of a specific, authorized Capital Project.
- NOW, THEREFORE, in consideration of the premises, covenants, agreements and undertakings hereinafter provided, the Parties hereby agree that:
- 1. <u>The Capital Project.</u> By this Authorization, the Department hereby authorizes and directs the Company to undertake and complete the Capital Project described in Attachment A (hereinafter referred to as the "Work"), and to exert its reasonable best efforts to complete the same by the Estimated Completion Date indicated above
- **Method and Amount of Compensation.** In consideration of the foregoing, the Department shall compensate the Company the Capital Project Price, as the work progresses, in the following manner and amounts:

[ ] Unit Prices:		
[ ] Time and Materials:		
[ ] Lump Sum:		
[ X] Combination/Other:		
Explanatory Note (if reg.):	As noted on the Supplementary Capital Project Authorization Forms	

PAYMENT: Department shall pay Company on a percentage-of-completion basis as the Work progresses. In no event shall the Department be required to pay for work not yet done.

Company shall submit progress invoices monthly during the course of the Work. Payment will be made by the Department within thirty (30) days of receiving an invoice. Each invoice shall be annotated with the Department's assigned project designation, and shall be in sufficient detail to allow reasonable analysis of the invoice by the Department.

Company accepts exclusive liability for payment of federal and state payroll taxes and for contributions for unemployment insurance, old age pensions, annuities, retirement, and other benefits, imposed under any provision of any law, and measured by remuneration paid or payable by Company to employees of Company engaged in the Project or in any incidental operation. Company will require that each subcontractor who performs any part of the Project accept the same responsibility and liability with respect to employees of that subcontractor.

- 3. Changes. The Department may request changes to the Work at any time prior to completion by a written communication to Company. The Company shall promptly provide the Department with a written acknowledgment of such request. This acknowledgment will include a statement of the price and time impact of the change, as well as a recapitulation of the time, materials, and equipment that would be added or deleted by the change. When the Department and the Company have agreed on the price and time impact, they shall execute a Change Order, incorporating the change into this Authorization. Should the Department and Company not come to an agreement on price and/or time impact, the Department shall be free to employ others to implement the desired change, and Company will provide reasonable accommodations so that the work can be done by others.
- 4. Termination. (a) Convenience Termination. At any time after the Effective Date, the Department may with fifteen (15) days notice to the Company, terminate this Authorization for the convenience of the Department. In the event of such termination, then the Department shall be liable to the Company for: (a) all costs incurred by Company up to the effective date of the termination, (b) the cost of terminating any purchase orders and subcontracts, rental agreements, employment contracts and the like, (c) Company's termination costs, including demobilization, severance pay, and relocation costs, plus (d) ten percent (10%) of the value of the terminated portion of the Authorization for unquantified damages. Company shall turn over to the Department, and shall provide any necessary documentation of transfer of title to, any goods which have been paid for by the Department under the preceding provisions. In no event shall the Department be obliged to pay any more than the Capital Project Price (as the same may have been amended from to time by mutual agreement of the Parties) in the event of a termination under this paragraph.
  - (b) Default. In the event the Company substantially fails to execute the Work as required by this Authorization, despite notice and a reasonable opportunity to cure, then the Department may, with fifteen (15) days notice, terminate the remainder of the Authorization for Company default. In the event of such termination by the Department, then the Department may demand that Company leave the Site, and it may thereupon take whatever reasonable and prudent means are necessary to have the Work completed by others, charging the excess cost thereof to the Company's account.
  - (c) Termination of the Management Agreement. Should the Management Agreement be terminated before completion of the Capital Project, then this Authorization shall remain in effect until completion of the Work, and the applicable terms of the Management Agreement shall continue to apply as though the Management Agreement had not terminated, until the expiration of the warranty period.
- Warranty of Equipment, Materials, and Services. Company warrants that the equipment, goods, and services provided to the Department under this Authorization shall be free from defects in design, process, material, and workmanship. Should any aspect of the Work prove defective within one year after completion of the Work, the Company shall promptly repair or replace the defective element, without cost to the Department. All manufacturers' warranties, to the extent practicable, shall be made assignable to the Department, and shall be enforced to the benefit of the Department, as appropriate.
- **6. Audit**. Should any invoice submitted by Company contain cost or other quantitative data for Work which has been performed on a Unit Price or T&M basis, then Company shall maintain and retain all supporting documentation and calculations for not less than three (3) years after the completion of the Work or termination of the Management Agreement. The Department shall have the right at any reasonable time during that period and during normal business hours to inspect and audit those records by authorized representatives of its own or any third-party consultant selected by it

Should the audit reveal any discrepancies in the finally invoiced amounts, Company shall refund any overpayments within sixty (60) days of notice thereof, without interest.

**8. Entire Agreement**. Along with the Management Agreement and the enumerated attachments, this Authorization comprises the entire agreement between the Parties with respect to the Capital Project and the Work. Accordingly, this Authorization supersedes all prior oral or written proposals, communications or other agreements related to the Capital Project, and it may only be changed by a written instrument, signed by authorized representatives of both Parties.

The Department:  Consolidated City of Indianapolis,  Department of Waterworks	The Company: VEOLIA WATER INDIANAPOLIS, LLC
By:PRINTED NAME:	BY: PRINTED NAME: CHUCK VOLTZ
TITLE:EFFECTIVE DATE:	TITLE: VICE PRESIDENT CENTRAL REGION  DATE SIGNED:
As to Funding:	As to Legal Form:
CONTROLLER FOR THE CITY OF INDIANAPOLIS	OFFICE OF CORPORATION COUNSEL
Robert J. Clifford, Controller	Andrew I. Klineman, General Counsel
Date	Date

# **DESCRIPTION OF WORK**

CAPITAL PROJECT #: 2005-169 PROJECT TYPE: Infrastructure

CAPITAL PROJECT TITLE: Reservoir & Tower Refurbishments

#### TASK ORDER ISSUED TO:

Veolia Water Indianapolis, LLC

#### **PERIOD OF PERFORMANCE:**

Ongoing

#### WATER DISTRICT:

**Project Specific** 

#### **DESCRIPTION OF WORK:**

Improvements for and refurbishment of water storage reservoirs and towers.

#### SCOPE OF WORK:

Design and construct improvements for and refurbishment of elevated tanks, ground storage tanks and water storage reservoirs. Specific projects will be submitted with the Supplementary Capital Project Authorization form.

#### PROJECT COST:

\$90,000 – approved limit for 2005.

#### **PAYMENT SCHEDULE:**

As noted on the Supplementary Capital Project Authorization form.

#### **EXPECTED USEFUL LIFE OF PROJECT:**

As noted on the Supplementary Capital Project Authorization form.

# CAPITAL PROJECT TITLE: Asbestos and Lead Paint Removal CAPITAL PROJECT NUMBER: 2005-171 TYPE OF PROJECT: Regulatory TYPE OF PROJECT: Regulatory DOW Funded Capital Project Bond Funded Capital Project Bond Funded Capital Project CAPITAL PROJECT PRICE: \$10,000 Allowance ATTACHMENTS: (A) Description of Work; (B)

THIS AGREEMENT (also called the "Authorization"), is entered into as of the Effective Date indicated below, by and between **CONSOLIDATED CITY OF INDIANAPOLIS, DEPARTMENT OF WATERWORKS** and **VEOLIA WATER INDIANAPOLIS, LLC** (individually a "Party," and collectively the "Parties"),

#### WITNESS THAT:

- WHEREAS, the Parties have, on March 21, 2002, executed the Management Agreement, which is hereby fully incorporated by reference into this Agreement (NOTE: capitalized terms used in this Agreement shall, unless otherwise specifically stated, be as defined in the Management Agreement), which shall take precedence in the event of any conflict between the terms hereof and those of the Management Agreement; and
- WHEREAS, under the terms of the Management Agreement, the Company may be authorized from time to time by the Department, in exchange for the payment by the Department of a certain valuable consideration, to undertake certain Capital Projects as the Department may deem desirable; and
- WHEREAS, the Company, when so authorized by the Department, is obliged to execute those Capital Projects in a timely, workmanlike, efficient manner, in full compliance with all Applicable Laws and Prudent Industry Practices; and
- WHEREAS, the Parties hereby wish to memorialize their agreement on the particulars of a specific, authorized Capital Project.
- NOW, THEREFORE, in consideration of the premises, covenants, agreements and undertakings hereinafter provided, the Parties hereby agree that:
- 1. <u>The Capital Project.</u> By this Authorization, the Department hereby authorizes and directs the Company to undertake and complete the Capital Project described in Attachment A (hereinafter referred to as the "Work"), and to exert its reasonable best efforts to complete the same by the Estimated Completion Date indicated above
- **Method and Amount of Compensation.** In consideration of the foregoing, the Department shall compensate the Company the Capital Project Price, as the work progresses, in the following manner and amounts:

[ ] Unit Prices:		
[ ] Time and Materials:		_
[ ] Lump Sum:		_
[ X] Combination/Other:		
Explanatory Note (if reg.):	As noted on the Supplementary Capital Project Authorization Forms	

PAYMENT: Department shall pay Company on a percentage-of-completion basis as the Work progresses. In no event shall the Department be required to pay for work not yet done.

Company shall submit progress invoices monthly during the course of the Work. Payment will be made by the Department within thirty (30) days of receiving an invoice. Each invoice shall be annotated with the Department's assigned project designation, and shall be in sufficient detail to allow reasonable analysis of the invoice by the Department.

Company accepts exclusive liability for payment of federal and state payroll taxes and for contributions for unemployment insurance, old age pensions, annuities, retirement, and other benefits, imposed under any provision of any law, and measured by remuneration paid or payable by Company to employees of Company engaged in the Project or in any incidental operation. Company will require that each subcontractor who performs any part of the Project accept the same responsibility and liability with respect to employees of that subcontractor.

- 3. Changes. The Department may request changes to the Work at any time prior to completion by a written communication to Company. The Company shall promptly provide the Department with a written acknowledgment of such request. This acknowledgment will include a statement of the price and time impact of the change, as well as a recapitulation of the time, materials, and equipment that would be added or deleted by the change. When the Department and the Company have agreed on the price and time impact, they shall execute a Change Order, incorporating the change into this Authorization. Should the Department and Company not come to an agreement on price and/or time impact, the Department shall be free to employ others to implement the desired change, and Company will provide reasonable accommodations so that the work can be done by others.
- 4. <u>Termination</u>. (a) Convenience Termination. At any time after the Effective Date, the Department may with fifteen (15) days notice to the Company, terminate this Authorization for the convenience of the Department. In the event of such termination, then the Department shall be liable to the Company for: (a) all costs incurred by Company up to the effective date of the termination, (b) the cost of terminating any purchase orders and subcontracts, rental agreements, employment contracts and the like, (c) Company's termination costs, including demobilization, severance pay, and relocation costs, plus (d) ten percent (10%) of the value of the terminated portion of the Authorization for unquantified damages. Company shall turn over to the Department, and shall provide any necessary documentation of transfer of title to, any goods which have been paid for by the Department under the preceding provisions. In no event shall the Department be obliged to pay any more than the Capital Project Price (as the same may have been amended from to time by mutual agreement of the Parties) in the event of a termination under this paragraph.
  - (b) Default. In the event the Company substantially fails to execute the Work as required by this Authorization, despite notice and a reasonable opportunity to cure, then the Department may, with fifteen (15) days notice, terminate the remainder of the Authorization for Company default. In the event of such termination by the Department, then the Department may demand that Company leave the Site, and it may thereupon take whatever reasonable and prudent means are necessary to have the Work completed by others, charging the excess cost thereof to the Company's account.
  - (c) Termination of the Management Agreement. Should the Management Agreement be terminated before completion of the Capital Project, then this Authorization shall remain in effect until completion of the Work, and the applicable terms of the Management Agreement shall continue to apply as though the Management Agreement had not terminated, until the expiration of the warranty period.
- Warranty of Equipment, Materials, and Services. Company warrants that the equipment, goods, and services provided to the Department under this Authorization shall be free from defects in design, process, material, and workmanship. Should any aspect of the Work prove defective within one year after completion of the Work, the Company shall promptly repair or replace the defective element, without cost to the Department. All manufacturers' warranties, to the extent practicable, shall be made assignable to the Department, and shall be enforced to the benefit of the Department, as appropriate.
- **6. Audit**. Should any invoice submitted by Company contain cost or other quantitative data for Work which has been performed on a Unit Price or T&M basis, then Company shall maintain and retain all supporting documentation and calculations for not less than three (3) years after the completion of the Work or termination of the Management Agreement. The Department shall have the right at any reasonable time during that period and during normal business hours to inspect and audit those records by authorized representatives of its own or any third-party consultant selected by it

Should the audit reveal any discrepancies in the finally invoiced amounts, Company shall refund any overpayments within sixty (60) days of notice thereof, without interest.

**8. Entire Agreement**. Along with the Management Agreement and the enumerated attachments, this Authorization comprises the entire agreement between the Parties with respect to the Capital Project and the Work. Accordingly, this Authorization supersedes all prior oral or written proposals, communications or other agreements related to the Capital Project, and it may only be changed by a written instrument, signed by authorized representatives of both Parties.

The Department: Consolidated City of Indianapolis, Department of Waterworks	The Company: VEOLIA WATER INDIANAPOLIS, LLC
BY:	PRINTED NAME: CHUCK VOLTZ  TITLE: VICE PRESIDENT CENTRAL REGION
As to <b>Funding</b> :  CONTROLLER FOR THE CITY OF INDIANAPOLIS	As to <b>Legal Form</b> :  OFFICE OF CORPORATION COUNSEL
Robert J. Clifford, Controller	Andrew I. Klineman, General Counsel  Date

#### **DESCRIPTION OF WORK**

CAPITAL PROJECT #: 2005-171 PROJECT TYPE: Regulatory

CAPITAL PROJECT TITLE: Asbestos and Lead Paint Removal

#### TASK ORDER ISSUED TO:

Veolia Water Indianapolis, LLC

#### PERIOD OF PERFORMANCE:

Ongoing

#### WATER DISTRICT:

**Project Specific** 

#### **DESCRIPTION OF WORK:**

Remove and dispose of asbestos, lead paint and other hazardous materials as required during miscellaneous maintenance and USF-funded capital projects.

# **SCOPE OF WORK:**

Project Specific.

#### PROJECT COST:

\$10,000 – approved limit for 2005.

#### **PAYMENT SCHEDULE:**

As noted on the Supplementary Capital Project Authorization form.

#### **EXPECTED USEFUL LIFE OF PROJECT:**

As noted on the Supplementary Capital Project Authorization form.